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PART I - THE SCHEDULE 

 

SECTION A – FORM   

A.1a STANDARD FORM 1442 
 
SECTION B – PRICING  

B.1 PRICING 
B.2 CONTRACT PRICE - CONTRACT LINE ITEM NUMBERS (CLIN) 
B.3 TYPE OF CONTRACT 
B.4 COST OF MATERIALS/EQUIPMENT 
B.5 RESERVED 
B.6 RESERVED 
 

SECTION C - DESCRIPTION/SPECIFICATION/WORK STATEMENT 
C.1 PROJECT SCOPE 
C.2 CONSTRUCTION REQUIREMENTS 
C.3 CONSTRUCTION PROCESS 
C.4 CONSTRUCTION DOCUMENTATION 
C.5 RESERVED 
C.6 POST-CONSTRUCTION 
 

SECTION D - PACKING AND MARKING 

D.1 MATERIALS SHIPPING ADDRESS 
D.2 DEPARTMENT OF STATE MAIL AND COURIER ADDRESSES 
D.3 RESERVED 
 
SECTION E - INSPECTION AND ACCEPTANCE 

E.1 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996) 
E.2 SUBSTANTIAL COMPLETION 
E.3 RESERVED 
E.4 FINAL COMPLETION AND ACCEPTANCE 
E.5 QUALITY ASSURANCE AND QUALITY CONTROL 
E.6 INSPECTION OF SERVICES 
E.7        RESERVED 
E.8 RSERVED 
E.9 PRE-PROPOSAL CONFERENCE 
 
SECTION F - DELIVERIES AND PERFORMANCE 

F.1   52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR  
             1984) 
 ALTERNATE I (APR 1984) 
F.2   RESERVED  
F.3   RESERVED 
F.4   RESERVED 
F.5 52.242-14 SUSPENSION OF WORK (APR 1984) 



Request for Proposal SAQMMA12R0137. 
Reconfiguration of Utility Tunnel Project 

June 21, 2012 

SAQMMA12R0189. 
Page - III 

F.6 RESERVED 
F.7 RESERVED 
F.8 EXCUSABLE DELAYS 
F.9 DELIVERABLES  
F.10 RESERVED 
F.11 CONSTRUCTION SCHEDULES 
F.12 DOCUMENTATION OF REQUESTS FOR EXTENSIONS 
F.13 SUSPENSION OF WORK - NONCOMPLIANCE WITH CONTRACT REQUIREMENTS 
F.14 NOTICES TO PROCEED 

 
SECTION G - CONTRACT ADMINISTRATION DATA 

G.1 PAYMENT SCHEDULE AND INVOICE SUBMISSION (FIXED-PRICE)              
G.2 DOSAR 652.242-70 CONTRACTING OFFICER’S REPRESENTATIVE (COR) (AUG 1999) 
G.3 RESERVED  
G.4 MONTHLY PROGRESS PAYMENT REQUESTS 
G.5 CERTIFICATION OF PAYMENT TO SUBCONTRACTORS 
G.6 AUTHORITY OF CONTRACTING OFFICER 
G.7 PAYMENT 
G.8 INVOICING 
G.9 CONTRACT PROGRESS PAYMENT 
G.10  TAX RELIEF PROCEDURES (See Section B CLIN 0002) 
G.11     ADVANCE PAYMENTS 
 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

H.1 RESERVED 
H.2 RESERVED   
H.3 INSURANCE 
H.4 LETTER OF CREDIT/BOND REQUIREMENTS 
H.5 RESERVED 
H.6 SAFEGUARDING OF INFORMATION 
H.7 RESERVED  
H.8 RESERVED 
H.9 DOCUMENTS - OWNERSHIP AND USE 
H.10 RESERVED 
H.11 RESERVED 
H.12 GOVERNING LAW 
H.13 LAWS AND REGULATIONS 
H.14 RESERVED 
H.15 WAR RISKS 
H.16 ASSIGNMENT 
H.17 REVIEW OF DOCUMENTS AND LOCAL CONDITIONS 
H.18 INDEMNIFICATION AGAINST CLAIMS AND ENCUMBRANCES 
H.19 OTHER SERVICES NOT TO RELIEVE CONTRACTOR 
H.20 ERRONEOUS REPRESENTATIONS 
H.21 AUTHORIZED REPRESENTATIVE OF THE CONTRACTING OFFICER 
H.22 ORDER OF PRECEDENCE 
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H.23 REFERENCED STANDARDS 
H.24 RESERVED 
H.25 EQUITABLE ADJUSTMENTS 
H.26 PRESERVATION OF REFERENCE POINTS AND BENCHMARKS 
H.27 CERTIFICATION OF BOUNDARY MARKERS 
H.28 ORGANIZATION OF DRAWINGS AND SPECIFICATIONS 
H.29 RESPONSIBILITY OF CONTRACTOR 
H.30 ORGANIZATION AND DIRECTION OF THE WORK 
H.31 CONSTRUCTION OPERATIONS 
H.32 SUBCONTRACTORS AND SUPPLIERS 
H.33 RESERVED 
H.34 RESERVED   
H.35 RESERVED 
H.36 RESERVED 
H.37 RESERVED 
H.38 MATERIALS AND EQUIPMENT 
H.39 RESERVED 
H.40 HAZARDOUS MATERIAL IDENTIFICATION 
H.41 RESERVED 
H.42 DEFINITIONS 
H.43 INFORMATION CONCERNING THE RUSSIAN FEDERATION 
H.44 CONFERENCES 
H.45  RESERVED 
H.46   RESERVED 
H.47  RESERVED 
 
 

PART II - CONTRACT CLAUSES 

For a numerical listing of FAR Clauses and Provisions refer to Attachment J.1.14 
 
SECTION I - CONTRACT CLAUSES 

1. DEFINITIONS 

I.1 52.202-1 DEFINITIONS (JUL 2004) 
I.2 RESERVED 
 

2. THE CONTRACT 

2.1 ORGANIZATION AND INTERPRETATION OF DOCUMENTS 

I.3 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
I.4 RESERVED 
I.5 52.225-14 INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF  

CONTRACT (FEB 2000) 
I.6 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
I.7 52.236-21 I SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)-- 
 ALTERNATE I (APR 1984) 
I.8 DOSAR 652.243-70 NOTICES (AUG 1999) 
I.9 52.252-4 ALTERATIONS IN CONTRACT (APR 1984) 
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I.9a 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)  
 
2.2 DOCUMENTS - OWNERSHIP AND USE, and Models (Section/Paragraph H.9) 
 Reference: 
 Record Documents (Section/Paragraph H.9.3) 

“As-Built” Documents (Section/Paragraph H.9.4) 
 

2.3 STANDARDS OF CONDUCT 

I.10 52.203-3 GRATUITIES (APR 1984)  
I.11 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)  
I.12 RESERVED 
I.13 52.203-7 ANTI-KICKBACK PROCEDURES (OCT 2010) 
I.14 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL  

OR IMPROPER ACTIVITY (JAN 1997) 
I.15 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY 

(JAN 1997) 
I.15A 52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE 

CERTAIN FEDERAL TRANSACTIONS (SEPT 2007) 
I.16 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL  
             TRANSACTIONS  

(OCT 2010)  
I.17 RESERVED 
I.18 RESERVED 
I.19 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)  
 
2.4 FINANCIAL RECORDS AND ACCOUNTING 

I.20 RESERVED 
I.21 RESERVED 
I.22 RESERVED 
I.23 RESERVED 
I.24 RESERVED 
I.25 RESERVED 
I.26 52.242-13 BANKRUPTCY (JUL 1995) 
 
2.5 MISCELLANEOUS 

I.27 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
I.28 52.204-1 APPROVAL OF CONTRACT (DEC 1989) 
 Reference: 
 Governing Law (Section/Paragraph H.13) 
 

3. MODIFICATIONS AND PROPOSAL SUBMISSION 

I.29 52.215-10 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 2010)  
I.30 52.215-11 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA— 

MODIFICATIONS (OCT 2010) 
I.31 52.215-12 SUBCONTRACTOR COST OR PRICING DATA (OCT 2010) 
I.32 52.215-13 SUBCONTRACTOR COST OR PRICING DATA—MODIFICATIONS (OCT 2010) 



Request for Proposal SAQMMA12R0137. 
Reconfiguration of Utility Tunnel Project 

June 21, 2012 

SAQMMA12R0189. 
Page - VI 

I.33 52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER  
THAN COST OR PRICING DATA—MODIFICATIONS (OCT 2010) 

I.34 52.215-21 I REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION  
OTHER THAN COST OR PRICING DATA—MODIFICATIONS (OCT 1997)--ALTERNATE II  
OCT 1997)  

I.35 52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APRIL 1991) 
I.36 RESERVED 
 
4. BONDS AND INSURANCE 

4.1 PERFORMANCE AND PAYMENT SECURITY 

I.37 RESERVED 
I.38 RESERVED 
I.39 RESERVED 
I.40 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999) 
I.41 52.232.12  ADVANCE PAYMENTS (MAR 2001)  
 

4.2 INSURANCE 

I.42 RESERVED  
I.42A RESERVED   
I.43 RESERVED 

 

5. TIME 

5.1 GENERAL PROVISIONS 

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK  
52.211-10 I COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK –  
Alternate I 

 52.211-12 LIQUIDATED DAMAGES—CONSTRUCTION (SEPT 2000) 
 52.236-26 PRE-CONSTRUCTION CONFERENCE 
 Reference: 

Pre-Construction Conference  
Assessment and Apportionment of Liquidated Damages  

 
5.2 PROGRESS SCHEDULES 

I.44 SCHEDULES FOR CONSTRUCTION  
I.45 RESERVED 
 

5.3 DELAYS 

I.46 RESERVED 
 
6. GOVERNMENT’S RESPONSIBILITIES 

6.1 GOVERNMENTAL REPRESENTATIVES 

I.47  
RESERVED 
 
6.2 RESERVED 
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6.3 RESERVED 

I.48 RESERVED    
I.49 RESERVED 
I.50 RESERVED 
I.51 RESERVED 
I.52      RESERVED 
 
6.4 WORK BY THE GOVERNMENT AND SEPARATE CONTRACTORS 

I.53 52.236-8 OTHER CONTRACTS (APR 1984) 
 
7. CONTRACTOR’S RESPONSIBILITIES 

7.1 GENERAL RESPONSIBILITIES 

I.54 RESERVED 
I.55 RESERVED 
I.56 RESERVED 
I.57  RESERVED 
I.58 RESERVED 
I.59 52.222-50 – COMBATING TRAFFICKING IN PERSONS (FEB 2009) 
I.60 RESERVED  
I.61 RESERVED 
I.62 RESERVED 
I.63 RESERVED 
I.64 RESERVED 
I.65 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
I.66 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 
I.67 52.236-8 OTHER CONTRACTS (APR 1984) 
I.68 RESERVED  
I.69 RESERVED 
I.70 RESERVED 
I.71 RESERVED 
I.72 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995) 
I.73 RESERVED 
I.74 RESERVED 
 

7.2 RESERVED 
 

7.3 RESERVED 
 
7.4 TRANSPORTATION AND SHIPPING 

I.78 RESERVED 
I.79 RESERVED 
I.80 RESERVED 
I.81 RESERVED 
I.81a DOSAR 652.242-72 SHIPPING INSTRUCTIONS (DEC 1994) 
 Reference: 

Despatch Agents (Section/Paragraph D.5) 
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8. PRELIMINARY MATTERS 

SITE CONDITIONS 

I.82 52.236-2 DIFFERING SITE CONDITIONS (APR 1984) 
I.83 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 
I.84 52.236-17 LAYOUT OF WORK (APR 1984) 
 Reference: 
 Preservation of Reference Points and Benchmarks (Section/Paragraph H.26) 
 Certification of Boundary Markers (Section/Paragraph H.27) 
 

9. PROTECTION OF PERSONS AND PROPERTY 

9.1 SAFETY PROGRAMS AND PRECAUTIONS 

I.85 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA  
            (JAN 1997) 
I.86 52.223-3 I HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA 
 (JAN 1997)-- ALTERNATE I (JUL 1995)  
I.87 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003) 
I.88 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003) 
I.89 52.236-13 ACCIDENT PREVENTION (NOV 1991) 
I.89a DOSAR 652.236-70 ACCIDENT PREVENTION (APR 2004)  
I.90 52.236-13 I ACCIDENT PREVENTION (NOV 1991)--ALTERNATE I (NOV 1991) 
I.91 RESERVED 
 
9.2 PROTECTION OF PROPERTY 

I.92 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,  
UTILITIES, AND IMPROVEMENTS (APR 1984)  

 Reference: 
Watchmen (Section/Paragraph H.37) 

 

10. SUBCONTRACTORS AND SUPPLIERS 

10.1 GENERAL PROVISIONS 

I.93 52.209-6 PROTECTING THE GOVERNMENT’S INTEREST WHEN SUBCONTRACTING 
WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (DEC 
2010) 

I.94 52.244-2 SUBCONTRACTS (OCT 2010)  
I.95 RESERVED 
 

10.2 ORGANIZATION OF DRAWINGS AND SPECIFICATIONS. 

 Reference: 
 Payments to Subcontractors (Section/Paragraph G.7.3) 
 Indemnification against Claims and Encumbrances (Section/Paragraph H.18) 
 

10.3 SELECTION AND APPROVAL OF SUBCONTRACTORS 

I.96 RESERVED  
I.97 RESERVED 
I.98 RESERVED 
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I.99 RESERVED 
I.100 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
I.101 52.219-16 LIQUIDATED DAMAGES—SUBCONTRACTING PLAN (JAN 1999) 
I.102 RESERVED 
I.103 RESERVED 
I.104 RESERVED 
  
  
11. CONSTRUCTION PERSONNEL 

11.1 LABOR UTILIZATION 

I.105 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 
I.106 52.222-3 CONVICT LABOR (JUN 2003) 
 

11.2 IMPORTED LABOR 

I.107 52.222-29 NOTIFICATION OF VISA DENIAL (JUN 2003) 
 

11.3 EQUAL OPPORTUNITY AND AFFIRMATIVE ACTION 

I.108 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
I.109 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
 EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
I.110 52.222-26 EQUAL OPPORTUNITY (MAR 2007) 
I.111 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION  
              (FEB 1999) 
I.112 RESERVED 
I.113 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (OCT 2010) 
I.114 RESERVED 
I.115 RESERVED 
 
12. MATERIALS AND EQUIPMENT 

12.1 GENERAL PROVISIONS 

I.116 RESERVED 
I.117 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) 
I.118 RESERVED 
 

12.2 MATERIALS AND EQUIPMENT 

I.119 RESERVED 
I.120 RESERVED 
I.121 RESERVED 
  
 
12.3 IMPORTED MATERIALS, EQUIPMENT AND PERSONNEL 

I.122 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008) 
 Reference: 
 Imported Materials (Section/Paragraph H.39) 

Shipment and Customs Clearance (Section/Paragraph H.39.1) 
 Surplus Materials  (Section/Paragraph H.38.6) 
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12.4 SUBMITTALS    

 

12.5 HAZARDOUS AND POLLUTION 

 See 9.1 above - Safety Programs and Precautions 
 

13. INSPECTION AND CORRECTION OF WORK 

13.1 TESTS AND INSPECTIONS 

I.123 RESERVED 
I.124 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996) 
 

13.2 RESERVED 
 

14. CHANGES AND EQUITABLE ADJUSTMENTS 

14.1 GENERAL PROVISIONS 

I.127 52.243-4 CHANGES (JUN 2007)    A02 
I.128 52.243-5 CHANGES AND CHANGED CONDITIONS (APR 1984)  
I.129 52.243-7 NOTIFICATION OF CHANGES (APR 1984)  
I.130a RESERVED 
I.130b RESERVED 
 

14.2 CHANGES IN TIME 

 Reference: 
 Time Extensions (Section/Paragraph F.4) 
 

14.3 EQUITABLE ADJUSTMENTS 

 Reference: 
 Basis for Equitable Adjustments (Section/Paragraph H.25.1) 
 Documentation of Proposals for Equitable Adjustments  

(Section/Paragraph H.25.3) 
 

15. PAYMENTS AND COMPLETION 

15.1 CONTRACT PRICE 

I.131 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
I.132 52.229-6 TAXES—FOREIGN FIXED-PRICE CONTRACTS (JUN 2003) 
 Reference: 
 Excise Tax Exemption Statement for Contractors within the United States 
 See Section B 
I.133    RESERVED 
 

15.2 REQUESTS FOR PAYMENT 

I.134 RESERVED 
I.135 52.232-35 DESIGNATION OF OFFICE FOR GOVERNMENT RECEIPT OF ELECTRONIC 

FUNDS TRANSFER INFORMATION (MAY 1999)  
 Reference: 

Detailed Estimate for Progress Payments (Section/Paragraph G.3) 
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Monthly Progress Payment Requests (Section/Paragraph G.4) 
Certification of Payment to Subcontractors (Section/Paragraph G.5) 

 
15.3 PAYMENTS 

I.136 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEPT 2002) 
I.137 RESERVED 
I.138 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986) 
I.139 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR  

REGISTRATION (OCT 2003) 
 Reference: 

Additional Withholding (Section/Paragraph G.7.5) 
Invoicing (Section/Paragraph G.8)  

 
15.4 FAILURE OF PAYMENT 

I.140 52.232-17 INTEREST (OCT 2010) 
I.141 52.232-25 PROMPT PAYMENT (OCT 2008) 
I.142 RESERVED 
I.143 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2008) 
 Reference: 
 Currency Fluctuation (Section/Paragraph B.3) 
 

15.5 SUBSTANTIAL COMPLETION 

I.144 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 Reference: 
 Definitions (Section/Paragraph E.2.1) 
 Use and Possession upon Substantial Completion (Section/Paragraph E.2.2) 
 Use of Equipment by the Government (Section/Paragraph E.3) 
 

15.6 FINAL COMPLETION AND ACCEPTANCE 

 Reference: 
 Definitions (Section/Paragraph E.2.1) 
 Final Completion and Acceptance (Section/Paragraph E.4.1.1)  
 Final Acceptance (Section/Paragraph 4.5.3) 
 

16. CLAIMS, DISPUTES AND PROTESTS 

I.145 52.233-1 DISPUTES (JULY 2002) 
I.146 52.233-1I DISPUTES -- ALTERNATE I (DEC 1991) 
I.147 52.233-3 PROTEST AFTER AWARD (AUG 1996) 
I.147A 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004) 
 

17. SUSPENSION AND TERMINATION 

17.1 SUSPENSION BY GOVERNMENT 

I.148 52.242-14 SUSPENSION OF WORK (APR 1984) 
 

17.2 TERMINATION FOR CONVENIENCE 

I.149 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)  
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            (MAY 2004) 
I.150 52.249-2 I TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)  

(SEP 1996)-- ALTERNATE I (SEP 1996)  
I.151 RESERVED 
I.152 RESERVED 
 

17.3 TERMINATION FOR CAUSE 

I.153 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 Reference: 
 Erroneous Representations (Section/Paragraph H.20) 
 

18. ADMINISTRATION 

I.154 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
I.155 52.204-7 CENTRAL CONTRACTOR REGISTRATION (APR 2008) 
I.155a 52.209-8 UPDATES OF INFORMATION REGARDING RESPONSIBILITY MATTERS (JAN 
2011) 
I.156 52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) 
I.157 52.224-2 PRIVACY ACT (APR 1984) 
I.158 52.253-1 COMPUTER GENERATED FORMS (JAN 1991) 
 

 
Part III - List of Documents, Exhibits, and Other Attachments 

 
SECTION J - LIST OF ATTACHMENTS 

Documents in this list are included in Section J if Applicable 

 

J.1     ADMINISTRATIVE DOCUMENTS 

 J.1.1 DOS Contractor’s Release Certificate, Apr 1978 
              J.1.2      Sample "Irrevocable Letter of Credit" 
 J.1.3 RESERVED 
 J.1.4 Price Breakdown   
 J.1.5 RESERVED 

 
Part IV -- Representations and Instructions 

 
SECTION K - REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF    

                         OFFERORS 

K.1 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2011) 
K.2 52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) 
K.3 RESERVED 
K.4 DOSAR 652.225-70 ARAB LEAGUE BOYCOTT OF ISRAEL (AUG 1999) 
K.5 RESERVED 
K.6        RESERVED  
K.7  52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (APR 2010) 
 
SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS 
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L.1   52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
L.2   SOLICITATION PROVISIONS IN FULL TEXT 
L.3   QUALIFICATION OF OFFERORS 

L.4 REVIEW OF DOCUMENTS 
L.5 52.214-34 SUBMISSION OF OFFERS  
L.6 SITE VISIT 
L.7   652.206-70 COMPETITION ADVOCATE (AUG 1999) 
L.8   RESERVED 
L.9   FINANCIAL STATEMENT                
 

 
SECTION M - EVALUATION FACTORS FOR AWARD 

M.1   EVALUATION OF PROPOSALS 
M.2  AWARD WITHOUT DISCUSSIONS 
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SECTION B 

SUPPLIES OR SERVICES 

AND PRICES/COSTS 
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B.1 PRICING 

 

B.1.1 The Contract Price includes all labor, materials, equipment and services necessary to 
accomplish the construction required by the Contract Documents, including transportation to 
the site, storage, premiums for insurance and bank letters of credit required by the Solicitation 
Documents and/or the Contract Documents, permits, license and inspection fees, taxes, and all 
other items called for by the contract or otherwise necessary for performance of the contract.  
The Contract Price may be adjusted only by a written Contract modification signed by the 
Contracting Officer. 
 

B.1.2 The contractor shall complete all work, including furnishing all labor, material, equipment 
and services as called for and required by the terms and conditions of this contract document 
and all attachments hereto.  The maximum time allowable for performance has been identified 
in Section/Paragraph F.1, clause 52.211-10 COMMENCEMENT, PROSECUTION, AND 

COMPLETION OF WORK (APR 1984) (Reference FAR 11.404(b)).  The price is a fixed-price and 
shall include all labor, materials, equipment, services, overhead and cost for insurance required 
by Section/Paragraph  I.42a, 52.228-4, Workers’ Compensation and War-Hazard Insurance 
Overseas (APR 1984) 
 
B.1.3 Taxes:  All taxes must be paid by the contractor and included in the total price entered 
below. The Contractor is advised that the United States Government has an agreement 
concerning taxes as indicated in contract Section/paragraph G.10.  The information provided in 
paragraph G.10 reflects the extent of the agreement between the Government of the Russian 
Federation Government and U.S. Government concerning tax and provides detailed guidelines 
for submitting VAT documentation to the Government.   
 
B.1.3.1 VAT will be reimbursed by the Government in accordance with CLIN 0002 below. 
 
B.1.3.2 All taxes other than VAT must be paid by the contractor and included in the total price 
entered below for Construction Services. 
 
B.1.3.2 Contract Currency 
Contractors must submit their cost proposals in Russian Rubles. 
 
 
B.2 CONTRACT PRICE - CONTRACT LINE ITEM NUMBERS (CLIN)   

 

PROJECT TITLE:  Reconfiguration of Utility Tunnel Project ,U.S. Embassy Moscow        

 

NOTE:  See Section L for information on the required 
Breakdown of the Proposal Price. 
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The contractor shall perform and complete all works necessary for reconfiguration of the Utility 
Tunnel. 
              Russian Rubles___________________________________________ 

 

The contractor shall enter in the space above, the amount included in the price for CLIN 0001 for 
the reconfiguration of the Utility Tunnel. 
 
 

 

This Contract Line Item is a lot sum amount included in the contract price for direct 
reimbursement to the contractor for payment of Value Added Tax (VAT) paid on materials, 

supplies, equipment, and services required to perform the contract and purchased for 

incorporation into the work. Reimbursement of VAT shall be on a Ruble to Ruble basis and 
shall not include any fees, overhead, general administrative costs or profit.  The contractor shall 
furnish Official Russian Federation Government documents evidencing the demand for payment 
of the VAT and an official receipt issued by the Russian Federation as evidence that the VAT was 
paid. See Section G for specific procedures.  Excluded from reimbursement under this CLIN: 

VAT on items such as: personal vehicles, personal dining and entertainment. 
 
 

                     Russian Rubles____________________________________________ 
 

    
 NOTE:  Responsibility of Contractor.  The Contractor shall take all reasonable action to obtain 
exemption from or refund of any taxes or duties, including interest or penalty, from which the 
United States Government, the Contractor, any subcontractor, or the transactions or property 
covered by this contract are exempt under the laws of Russia, or which the Governments of the 
United States and Russia have agreed shall not be applicable to expenditures in Russia by or on 
behalf of the United States. 

 
Notice of Changes.  The Contractor shall promptly notify the Contracting Officer of all matters 
relating to taxes or duties that reasonably may be expected to result in either an increase or 
decrease in amount of CLIN 0002. 
 
Certification by Contractor.  The Contractor shall provide written certification to the Contracting 
Officer at the completion of the project as to any and all refunds received for taxes required to be 
paid under this contract. 
 

0002    Value Added Tax (VAT)  Provisional Sum  

0001   Price for Reconfiguration of Utility Tunnel in accordance with 

the Statement of Work dated June 18, 2012.  (not including VAT) 
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The contractor shall perform and complete all works necessary for CLINS 0001 and 0002. 
 
GRAND TOTAL PRICE   Russian Rubles_________________________________________________________   
 
 See Section L for information on the required Breakdown of the Proposal Price. 
 
The CLIN 0003price will be the evaluated price in accordance with Section M. 
 
 

B.3 TYPE OF CONTRACT 

This will be a Firm Fixed-Price contract payable entirely in Russian Rubles.  No additional sums 
will be payable on account of any escalation in the cost of materials, equipment, and services or 
labor, or because of the contractor’s failure to properly estimate or accurately predict the cost or 
difficulty of achieving the results required by this contract.  Nor will the contract price be 
adjusted on account of fluctuations in currency exchange rates.  Changes in the contract price or 
time to complete will be made only due to changes made by the Government in the work to be 
performed, or by delays caused by the Government.   
 
B.4 COST OF MATERIALS/EQUIPMENT 

The cost of any materials or equipment required in conjunction with the services rendered 
herein shall be included in the proposed fixed-price. 
 
 

B.5 RESERVED 
 
B.6 RESERVED 

 
 

 

 

0003   GRAND TOTAL CONTRACT PRICE – CLINS 0001 and 0002 
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C.1  PROJECT SCOPE - The contractor shall provide the services as depicted in drawings and 
specifications listed below. 
 

C.2 DRAWINGS 

Project construction documents dated June 18, 2012 prepared by Dipproekt  
 
In case of differences between small and large-scale drawings, the large-scale drawings will 
govern.  Where a portion of the work is drawn in detail and the remainder of the work is 
indicated in outline, the parts drawn in detail shall apply also to all other portions of the work.   
 
C.3 SPECIFICATIONS/SCOPE OF WORK 

Specifications/Scope of Work dated June 18, 2012 by Dipproekt. 
 
 

C.4 PERIOD OF PERFORMANCE   

Construction Performance.  The total contract period of construction is sixty (60) days from 

the contract execution date.   
 

    

   Day shall mean calendar day (see Section H.42.3). 
 

 

C.5 RESERVED 
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SECTION D 

 

PACKING AND MARKING 

 
 
 
 
 
 



Part I - The Schedule 

SECTION D 

PACKAGING AND MARKING 

June 21, 2012 

SAQMMA12R0189. 
Page - 8 

 
D.1 MATERIALS SHIPPING ADDRESS 

 Materials delivered to the site shall be marked in accordance with this section. 
 
 
D.2 U.S.EMBASSY MAILING ADDRESS 

Packages sent shall be addressed as follows.  
 

Embassy of the United States of America 
Bolshoy Devyatinskiy Pereulok 8 
Moscow, Russia 
ATTN: Karen Heimsoth 
 

D.3 RESERVED 
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Note: 
Clauses numbered 52.XXX… Are Federal Acquisition Regulation Clauses. 
Clauses numbered DOSAR 652.XXX… Are Department of State Acquisition Regulation 
   Clauses. 
 

E.1 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996) (Reference 46.312) 
 
E.2 SUBSTANTIAL COMPLETION 

 
Definitions.   
 
E.2.1.  “Substantial Completion” means the stage in the progress of the work as determined and 
certified by the Contracting Officer or Contracting Officer’s Representative in writing to the 
Contractor, on which the work or a portion thereof designated by the Government is 
sufficiently complete and satisfactory, in accordance with the requirements of the Contract 
Documents, that it may be occupied or utilized for the purpose for which it is intended, and 
only minor items such as touch-up, adjustments, and minor replacements or installations 
remain to be completed or corrected which (1) do not interfere with the intended occupancy 
or utilization of the work, and (2) can be completed or corrected within the time period 
required for final completion.  (See Division 1, Section 01771 for Substantial Completion 
procedures).              
 
E.2.2 “Date of Substantial Completion.” means the date determined by the Contracting Officer 
or Contracting Officer’s Representative of which substantial completion of the work has been 
achieved.   
 
E.3 RESERVED 
 
E.4 FINAL COMPLETION AND ACCEPTANCE 

 
E.4.1 Definitions.  
 
E.4.1.1 “Final Completion And Acceptance” means the stage in the progress of the work as 
determined by the CO or COR and confirmed in writing to the Contractor, on which all work 
required under the contract has been completed in a satisfactory manner in accordance with 
the requirements thereof, subject to the discovery of defects after final completion, and except 
for items specifically excluded in the notice of final acceptance.   
 
E.4.1.2 “Date Of Final Completion And Acceptance” means the date determined by the 
Contracting Officer as of which final completion of the work has been achieved, as indicated by 
written notice to the Contractor.  (See J.3.4, Specifications, J.3.4, Division 1, Section 01771, 
Final Completion and Acceptance procedures  
 
E.5 QUALITY ASSURANCE AND QUALITY CONTROL 

 
E.5.1 CONSTRUCTION QUALITY ASSURANCE AND QUALITY CONTROL  
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E.5.1.1 The Contractor shall institute an appropriate inspection system including checklists of 
duties to be carried out, ensuring these duties are carried out by the supervisory staff and 
senior employees, and carrying out weekly inspections to determine whether the various 
services are being performed according to the contract requirements.  Copies of the weekly 
inspection reports shall be provided to the COR seven (7) days after end of weekly period.   
 
E.5.1.2 Any shortcomings and/or substandard conditions noted in such inspections shall be 
promptly corrected and improved; any conditions beyond the responsibility of the Contractor 
shall be brought to the attention of the Contracting Officer or COR, for disposition.   
 
E.5.1.3 Monthly Report:  The Contractor shall render a monthly progress report, summing up 
observations resulting from the inspections, progress, difficulties or irregularities encountered 
resolution of problems, measures taken to improved conditions, recommendations, and other 
matters related to this contract.  This monthly report shall be submitted to the COR, together 
with the Contractor’s monthly invoice.   
 
E.5.1.4 Inspection by Government:  The services being performed hereunder and the supplies 
furnished will be inspected from time to time by the COR, or his/her authorized 
representatives, to determine that all work is being performed in a satisfactory manner, and 
that all supplies are of acceptable quality and standards.   
 
E.5.1.5 The Contractor shall be responsible for any countermeasures or corrective action, 
within the scope of this contract, which may be required by the Contracting Officer as a result 
of such inspection. 
 
E.6 INSPECTION OF SERVICES 

 

52.246-4 INSPECTION OF SERVICES – FIXED PRICE (AUG 1996) 

 

 (a) Definition. “Services,” as used in this clause, includes services performed, workmanship, 
and material furnished or utilized in the performance of services.  

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the services under this contract. Complete records of all inspection work 
performed by the Contractor shall be maintained and made available to the Government 
during contract performance and for as long afterwards as the contract requires.  

(c) The Government has the right to inspect and test all services called for by the contract, to 
the extent practicable at all times and places during the term of the contract. The Government 
shall perform inspections and tests in a manner that will not unduly delay the work.  

(d) If the Government performs inspections or tests on the premises of the Contractor or a 
subcontractor, the Contractor shall furnish, and shall require subcontractors to furnish, at no 
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increase in contract price, all reasonable facilities and assistance for the safe and convenient 
performance of these duties.  

(e) If any of the services do not conform to contract requirements, the Government may 
require the Contractor to perform the services again in conformity with contract requirements, 
at no increase in contract amount. When the defects in services cannot be corrected by re-
performance, the Government may—  

(1) Require the Contractor to take necessary action to ensure that future performance 
conforms to contract requirements; and  

(2) Reduce the contract price to reflect the reduced value of the services performed.  

(f) If the Contractor fails to promptly perform the services again or to take the necessary action 
to ensure future performance in conformity with contract requirements, the Government 
may—  

(1) By contract or otherwise, perform the services and charge to the Contractor any cost 
incurred by the Government that is directly related to the performance of such service; or  

(2) Terminate the contract for default.  

E.7 RESERVED 

E.8 RESERVED 

E.9. PRE PROPOSAL CONFERENCE –  

A pre-proposal conference will be held at the U.S. Embassy on July 2, 2012 at_10:00 AM.  The 
purpose of this conference is to give the offerors a thorough review of the Request for Proposal 
documents and to provide answers to the contractors’ questions.  
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CLAUSES INCORPORATED BY REFERENCE 
FAR SOURCE  TITLE, DATE, REFERENCE 
Note: 

Clauses numbered 52.XXX… Are Federal Acquisition Regulation Clauses. 
Clauses numbered DOSAR 652.XXX… Are Department of State Acquisition Regulation 
Clauses. 
 

F.1 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 

1984) Alternate I (APR 1984) (Reference 11.404)  
 

(a) The contractor shall be required to commence work under this contract within ten 
(10) days after issuance of the Notice to Proceed (NTP). 

 
(c)  The completion date/period:  The period of performance shall be calculated from    

the date of contract execution and shall be no more than one hundred eighty    

(60) days. 

 
F.2 RSERVED 

 

F.3 RESERVED 
 
F.4 RESERVED 
 

F.5 52.242-14 SUSPENSION OF WORK (APR 1984)   (Reference 42.1305) 
 
F.6 RESERVED 

 

F.7 RESERVED   
 
F.8 EXCUSABLE DELAYS 

 

F.8.1 The Contractor will be allowed time, not money, for excusable delays as defined in FAR 
52.249-10, Default (see Section/Paragraph I.153).  Examples of such cases include (l) acts of 
God or of the public enemy; (2) acts of the United States Government in either its sovereign or 
contractual capacity; (3) acts of the government of  the host country in its sovereign capacity; 
(4) acts of another contractor in the performance of a contract with the Government; (5)fires; 
(6) floods; (7) epidemics; (8) quarantine restrictions; (9) strikes; (l0) freight embargoes; and 
(11) unusually severe weather.   
 
F.8.2 In each instance, the failure to perform must be beyond the control and without the fault 
or negligence of the Contractor, and the failure to perform furthermore (1) must be one that 
the Contractor could not have reasonably anticipated and taken adequate measures to protect 
against, (2) cannot be overcome by reasonable efforts to reschedule the work, and (3) directly 
and materially affects the date of final completion of the project.   
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F.9 DELIVERABLES/SUBMITTALS      

 
F.9.1 The contractor shall furnish the following deliverables listed below as well as all other 
identified under this contract. 
 

Reference  Description Qty         Delivery Date             Deliver to: 

1 Request for Final Acceptance 
 

1 15 days before inspection COR 

2 Pre-Construction Conference 
H.44 

1 July 2, 2012 Contracting 
Officer 

3 QC Reports 
  

1 Daily COR 

4 Payment Request 
Sec/Para I.136 
See Section G 

1 last calendar day of each 
month 

COR 

5 Bonds/Letters of Credit 
H.4 

1 10 days after contract 
award 

Contracting 
Officer 

6 Monthly Narrative Report 
Clause 52.236-15  
 

1 5th day of the following 
month 

COR 

7 Project Schedule (PES) 
 

3 PES - 10 days after 
contract award 

COR 

8 Request for Final Inspection 
and Final Testing 
 

1 After completion of all 
tasks  

COR 

. 
 
F.10 RESERVED 

 
F.11 PROJECT EXECUTION SCHEDULE 

 
 
F.11.1 Project Execution Schedules shall be submitted to the COR for acceptance.   The 
schedule shall show the order in which the Contractor proposes to perform the work and the 
dates on and time periods within which the Contractor contemplates starting and completing 
the various portions of the work, in the form and containing such detail as is required by the 
Contract Documents.  The Contractor shall revise such schedules (1) to account for the actual 
progress of the work, (2) to reflect approved adjustments in the Contract Time, and (3) as 
required by the COR to achieve coordination with work by the Government and separate 
contractors.  If the Contractor fails to submit any schedule or schedule revision within the time 
prescribed, the COR may withhold approval of progress payments until the Contractor submits 
the required schedule or schedule revision. 
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F.11.2 Acceptance of schedule.  When the Government has accepted any time schedule, it shall 
be binding upon the Contractor.  The Contract Time is fixed by the contract, and may be 
extended only by a written Contract modification, Change Order or Supplemental Agreement 
signed by the Contracting Officer.  Acceptance or approval of any schedule or revision thereof 
by the Government shall not (1) be effective to extend the Contract Time or obligate the 
Government to do so, (2) constitute acceptance or approval of any delay, nor (3) excuse the 
Contractor from or relieve the Contractor of its obligation to maintain the progress of the work 
and achieve final completion within the Contract Time. 
 
F.11.3 Recording progress.  The Contractor shall record the actual progress of the work against 
the approved schedules in the form and at intervals as may be required by the COR.  
 
F.11.4  Notice of delay.  In the event the Contractor receives a notice of any change in the work, 
or if any other conditions arise which are likely to cause or are actually causing delays which 
the Contractor believes may result in completion of the project after the Contract Time, the 
Contractor shall notify the COR of the effect, if any, of such change or other conditions upon the 
approved schedule, and shall state in what respects, if any, the relevant schedule or the 
Contract Time should be revised.  Such notice shall be given promptly and not more than 20 
calendar days following the first occurrence of event giving rise to the delay or prospective 
delay.  Revisions to the approved Progress Schedule shall only be made with the approval of 
the COR. 
 
F.11.5 Maintenance of progress.  If the Contractor falls behind an approved schedule, the 
Contractor shall take steps necessary to improve its progress or overcome any delays and 
ensure completion of the work within the Contract Time, without additional cost to the 
Government.  In this circumstance, the contractor shall demonstrate how the approved rate of 
progress will be regained and shall submit for acceptance any supplementary schedule or 
schedules.  Methods may include: increase of any or all of the number of shifts, overtime 
operations, days of work, and the amount of construction plant. 
 
F.11.6 Schedule revision and equitable adjustments.  Upon request of the Contractor, the 
Contracting Officer shall ascertain the facts and extent of the any failure to adhere to the 
performance schedule resulting from alleged excusable delay.  If the Contracting Officer 
determines that any failure to perform results from one or more of the causes for an excusable 
delay, the relevant schedules shall be revised, subject to the rights of the Government under 
the termination clause of this contract, and, if and to the extent considered appropriate in the 
judgment of the Contracting Officer, an equitable adjustment shall be made in the Contract 
Time. 
 
F.12 DOCUMENTATION OF REQUESTS FOR EXTENSION 

 
F.12.1  Any request for extension of time must be made within 20 calendar days after the 
occurrence of the event giving rise to the delay and be supported by the following data, and 
any other relevant data requested by the COR: 
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F.12.2 For any delays for which an extension of time is requested, (a) the exact date and degree 
of work stoppage, (b) the date of resumption of any or all parts of such work, and (c) a 
description of the nature of the delay and the degree, if any, to which the Contractor could have 
reasonably anticipated and guarded against such delay or damage incidental thereto. 
 
F.12.3 For delays in receipt of Contractor furnished materials, (a) the date the materials were 
ordered, (b) the dates of anticipated delivery at the port of entry and at the project site, (c) the 
date the materials were scheduled for use or installation by the Contractor, (d) the date the 
materials were shipped, and (e) the dates the materials were actually received at the port of 
entry, cleared customs, and were delivered to the project site. 
 
F.12.4 For delays in receipt of Government furnished materials, (a) the same data as in 
paragraph (2) (c) and (e) above. 
 
F.12.5 For delays in receipt of Government approvals of submittals properly prepared, 
reviewed and approved by the Contractor before their submission as required by the Contract 
Documents, (a) the date of submission, (b) the date approvals were received by the Contractor, 
and (c) the date that installation or fabrication indicated by the submittals were begun, 
compared with the dates indicated by the current approved construction schedule and 
schedule of submittals. 
 
F.12.6  For weather delays, (a) average weather conditions during a comparable period over 
the preceding ten years, (b) a daily log recording the actual weather conditions during the 
relevant time period, and (c) the dates work affected by the weather conditions were 
scheduled to be performed and the actual dates of performance. 
 
F.13 SUSPENSION OF WORK- NONCOMPLIANCE WITH CONTRACT REQUIREMENTS 

 
In the event the Contractor, after receiving written notice from the Contracting Officer or the 
COR of non-compliance with any requirement of this contract, fails to promptly initiate such 
action as may be appropriate to comply with the specified requirement within a reasonable 
period of time, the Contracting Officer shall have the right to order the Contractor to suspend 
any or all work under the contract until the Contractor has complied or has initiated such 
action as may be appropriate to comply within a reasonable period of time.  The Contractor 
will not be entitled to any extension of contract time or payment for any costs incurred as a 
result of being ordered to suspend work for such a cause. 
 

F.14 NOTICES TO PROCEED 
 

F.14.1 Performance Time – Contractor shall note that the contract performance period 
commences with AWARD OF THE CONTRACT.   
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Note: 
Clauses numbered 52.XXX… Are Federal Acquisition Regulation Clauses. 
Clauses numbered DOSAR 652.XXX… Are Department of State Acquisition Regulation 
 Clauses. 

 

G.1 PAYMENT SCHEDULE AND INVOICE SUBMISSION  

  
  (a) General. The Government shall pay the contractor as full compensation for all work 
required, performed and accepted under this contract, inclusive of all costs and expenses, the 
firm fixed-price stated in Section B of this contract. 
   
  (b) Invoice Submission. Invoices shall be submitted in an original and 2 copies (See the SF 
1442 Block 27) to the office identified in  Block 10 of the SF-26, Block 23 of the SF-33, or Block 
18b of the SF-1449.  To constitute a proper invoice, the invoice must include all items per FAR 
52.232-25, “Prompt Payment” (see Section/Paragraph I.141).  
 
  (c) Contractor Remittance Address.  Payments shall be made to the contractor’s address as 
specified on the cover page of this contract, unless a separate remittance address is specified.  
See Section/Paragraph G.8.                            
 
G.2 DOSAR 652.242-70 CONTRACTING OFFICER’S REPRESENTATIVE (COR) (AUG 1999) 

(Reference DOSAR 642.272(a)) 
  
  (a) The Contracting Officer may designate in writing one or more Government employees, by 
name and position title, to take action for the Contracting Officer under this contract.  Each 
designee shall be identified as a Contracting Officer’s Representative (COR).  Such 
designation(s) shall specify the scope and limitations of the authority so delegated; provided, 
that the designee shall not change the terms or conditions of the contract, unless the COR is a 
warranted Contracting Officer and this authority is delegated in the designation. 
 
G.3 RESERVED 
 

G.4 MONTHLY PROGRESS PAYMENT REQUESTS (Application for Payment) 
 
G.4.1 Payment requests.  The Contractor may submit requests for progress payments at 
monthly intervals.  Each application shall cover the value of labor and materials completed and 
in place, including a prorated portion of overhead and profit. 
 
G.5 CERTIFICATION OF PAYMENT TO SUBCONTRACTORS 
 
The Contractor shall submit with the request for payment a certification that the Contractor 
has (a) made full payment from the proceeds of prior payments, and (b) that he will make 
timely payment from the proceeds of the progress or final payment for which request is being 
made, to his subcontractors and suppliers in accordance with the Contractor’s contractual 
arrangements with them. 
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G.6 AUTHORITY OF CONTRACTING OFFICER 

 
All work shall be performed under the general direction of the Contracting Officer, who alone 
shall have the power to bind the Government and to exercise the rights, responsibilities, 
authorities and functions vested by the contract, except that the Contracting Officer and the 
Procurement Executive shall have the right to designate authorized representatives to act for 
the Contracting Officer, as specifically provided in the designation of that individual, such as a 
Contracting Officer’s Representative (COR).  
 
G.7 PAYMENT 

 

G.7.1 General.  The Contractor’s attention is directed to Section I, 52.232-5, “Payments Under 
Fixed-Price Construction Contracts” (see Section/Paragraph I.136).  The following subsections 
elaborate upon the information contained therein.   
 
G.7.2 Detail of Payment Requests.  Each application for payment, which shall be made no more 
frequently than monthly, unless otherwise provided herein, shall cover the value of labor and 
materials completed and in place, including a prorated portion of overhead and profit.   
 
G.7.2.1 The contractor shall submit the original signed copy of each invoice to the following 
address, without full supporting documentation: 
 
Private Mail delivered by express mail or courier shall be addressed:  SEE G.8 

 
G.7.2.2 The contractor shall furnish a complete signed copy of each invoice to the OBO Project 
Director, including all supporting documentation. 
 
G.7.3 Evaluation by the Contracting Officer.  Following receipt of the Contractor’s request for 
payment and on the basis of an inspection of the work, the CO or COR shall make a 
determination as to the amount which, in his/her opinion, is then due.  In the event the 
Contracting Officer or COR does not approve payment of the full amount applied for, less the 
retainage addressed in 52.232-5 (see Section/Paragraph I.136), the Contracting Officer or COR 
shall advise the Contractor of the reasons therefore.  
 
G.7.4 Payment. In accordance with Federal Acquisition Regulation 32.908(b) (1) the 14-day 
period identified in FAR 52.232-27(a) (1) (i) (A) (see Section/Paragraph I.143) is changed to 
30 days.  
 
G.8 INVOICING 

 
G.8.1 The Contractor’s invoice shall be submitted in triplicate to the address provided by the 
COR.               
 
G.8.2 The COR shall determine if the billed services have been satisfactorily performed and if 
the expenses billed are correct.  If it is determined that the amount billed is incorrect, the COR, 
will approve undisputed portion of the invoice and notify contractor in writing. 
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G.8.3 Invoices shall list the item delivered by reference to the appropriate submittal, item 
number, price, and actual delivery date. To constitute a proper invoice, the invoice must 
include the following information and/or attached documentation:  
 
G.8.3.1 Name and Address of the contractor 
G.8.3.2 Date of invoice 
G.8.3.3 Contract number; also modification number, if applicable 
G.8.3.4 Description of Services Rendered 
G.8.3.5 Unique invoice number 
G.8.3.6 Accounting and appropriation number 
 
G.9 CONTRACT PROGRESS PAYMENT 

Payments to the contractor for services completed under this contract shall be made in 
accordance with the following clauses: 
 

I.136 52.232-5   PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS 
 

G.9.1 Monthly invoices may be submitted for construction services in accordance with 
Section/Paragraph I.136. 
 

G.10  TAX RELIEF PROCEDURES (See Section B CLIN 0002 for VAT) 

 
 (a)  General.  This clause supplements FAR 52.229-6, Taxes – Foreign Fixed-Price 
Contracts (Reference 29.402-1(a)).  The prices set forth in this contract are exclusive of all 
taxes and duties from which the U.S. Government is exempt by virtue of agreement between 
the U.S. Government and The Government of the Russian Federation.     
 

(b)(1)  Procedures.  The Contractor shall follow the procedures in paragraph (c) of this 
clause regarding tax relief as provided in the agreement between the U. S. Government and 
The Government of the Russian Federation.   The diplomatic tax privilege belongs to the U.S. 
Government, and applies to taxes and duties payable to the host country that are directly 
attributable to contract costs identified in paragraph (c) as subject to exemption, e.g., taxes or 
duties levied by the host country on labor and materials that are applied to or utilized in 
performance of this contract.  Taxes and duties covered by an agreement with The 
Government of the Russian Federation may include, but are not limited to:  sales taxes, value 
added taxes, consumption taxes, duty taxes, permit taxes, and municipal taxes levied on 
contract costs.  The Contractor is responsible for all taxes and duties not specifically identified 
herein as subject to exemption, including taxes generally imposed on the operation/profit of 
business entities performing services in The Government of the Russian Federation (e.g., 
corporate and personal income taxes).  

 
(2)  The procedures in paragraph (c) are based on the current tax relief agreement 

between the U.S. Government and The Government of the Russian Federation and are subject 
to change.  The U.S. Government shall reimburse the Contractor for any after-imposed tax or 
for any tax or duty specifically excluded from the contract price that the Contractor is 
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required to pay or bear, including any interest or penalty paid, provided that the Contractor 
received written authorization from the Contracting Officer before making such payment.  In 
order to receive reimbursement for any tax or duty, the Contractor must provide the 
Contracting Officer with the original official Russian Federation documents evidencing the 
demand for payment of any taxes or duties and an official host country receipt of payment of 
taxes and duties.      With prior written authorization and provision of the requisite 
documents, the Government shall increase the contract price accordingly.  Failure on the part 
of the Contractor to provide the requisite documents shall preclude reimbursement by the 
Government.  The Contractor shall promptly report any after-relieved taxes or duties. 

 
 (c)  Value Added Tax.  The following procedures are included in, or are derived from; the 

agreement negotiated with the host country and is hereby incorporated into this clause: 
 

Value Added Tax (VAT) 
 

The Contractor will be reimbursed for VAT actually paid by the Contractor for project-related 
purchases.  If VAT is not due on certain purchases it will not be reimbursed to the Contractor. 

 
Responsibility of the Contractor:  The Contractor shall take all reasonable action to obtain 
exemption from or refund of any taxes or duties, including interest or penalty, from which the 
U.S. Government, the Contractor, or subcontractor, or the transactions or property covered by 
this contract are exempt under the laws of The Russian Federation.  

 
As part of the cost proposal, the Contractor shall submit an estimate of the VAT that the 
Contractor will have to pay.  This estimated amount will not include overhead and profit.  Also, 
as part of this VAT estimate, the Contractor shall submit a written statement that sets forth (1) 
the Contractor’s understanding of the applicable VAT laws and regulations, and (2) project-
related purchases for which the VAT will apply.  VAT reimbursement will be made for actual 
VAT paid.  VAT will not be reimbursed for purchases for personal use or any purchases not 
related to the U.S. Embassy Moscow renovation project. 
 
The Contractor is responsible for submitting claims for VAT reimbursement in compliance 
with the following procedures.  The Project Director will return to the Contractor any 
submission that does not conform to the following guidelines as follows: 
 

• Contractor shall submit the original agreement with local vendor in Russian.  The 
agreement must be signed and stamped by both parties. 

• The vendor’s invoice must have a separate line item amount for VAT. 

• The contractor must submit the “Proforma” invoice (factual invoice) which is provided 
by the vendor to the contractor after the services are provided. 

• All receipts must be stamped as Paid in Full.  
 

 
The U.S. Embassy, Moscow will make VAT submissions every three (3) months.   
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Special Notes: 
 

• The Contractor’s VAT reimbursement claims forms must be submitted on a monthly 
basis, as part of the monthly Application and Certification for Payment and not later 
than the last day of the month for which the claims are submitted. 

• VAT privileges are not extended to Contractor personnel for personal purchases 

• VAT for gasoline, diesel or any other fuels or gases will not be reimbursable. 

• Property rental, leases and any cost associated with living or housing of Contractor 
personnel in Moscow is not VAT reimbursable. 

• Rentals and leasing of equipment, housing, or offices are not subject to VAT and are not 
reimbursable. 

 

(d)  Remedies.  The Government may impose the following remedies in the event the 
Contractor fails to follow the procedures outlined in paragraph (c) of this clause.  These actions 
are in addition to any other remedies available to the Government: 
  
 (1)  The Contracting Officer may suspend contract payments in accordance with the 
procedures at FAR 32.503-6(a) (1). 
 
 (2)  The Contracting Officer may terminate the contract for default in accordance with 
the procedures at FAR Subpart 49.4. 
 
 (3)  The Contracting Officer may refer the case to the agency suspension and debarment 
official, in accordance with agency procedures, pursuant to FAR Subpart 9.4. 
 
Audit.  The Contracting Officer shall have the right to examine and audit all records and other 
evidence regarding the Contractor’s compliance with the requirements of this clause.    
 
 
G.11 ADVANCE PAYMENTS 

 

G.11.1  Advance payments may be made under this contract  in accordance with 52.232-12. 
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Note: 
Clauses numbered 52.XXX… Are Federal Acquisition Regulation Clauses. 
Clauses numbered DOSAR 652.XXX… Are Department of State Acquisition Regulation 

Clauses. 
 

H.1 RESERVED 

 

H.2 RESERVED 

 

H.3 INSURANCE 

 
H.3.1 Amount of Insurance.     
 
H.3.1.1 THe Contractor is required to provide whatever insurance is legally necessary in 

the Russian Federation and provide proof of coverage prior to the issuance of the Notice 

to Proceed.  The Contractor, shall, at its own expense, provide and maintain this coverage 
during the entire performance period.   
 
H.3.1.2 The Contractor shall obtain any other types of insurance required by local law or that 
are ordinarily or customarily obtained in the location of the work.  The limit of such insurance 
shall be as provided by law or sufficient to meet normal and customary claims. 
 
H.3.2 The Contractor agrees that the Government shall not be responsible for personal injuries 
or for damages to any property of the Contractor, its officers, agents, servants, and employees, 
or any other person, arising from and incident to the Contractor’s performance of this contract.  
The Contractor shall hold harmless and indemnify the Government from any and all claims 
arising there from, except in the instance of gross negligence on the part of the Government. 
 
H.3.3 The Contractor shall obtain adequate insurance for damage to, or theft of, materials and 
equipment in insurance coverage for loose transit to the site or in storage on or off the site. 
 
H.3.4 Government as Additional Insured.  The general liability policy required of the 
Contractor shall name “the United States of America, acting by and through the Department of 
State”, as an additional insured with respect to operations performed under this contract.   
 
H.3.5 Insurance-Related Disputes.  Failure to agree to any adjustment contemplated under this 
contract regarding insurance shall be a dispute within the meaning of the clause in Section I, 
52.233-1, Alternate I, “Disputes”. However, nothing in this clause shall excuse the Contractor 
from proceeding with the work, including the repair and/or replacement as herein above 
provided.   
 
H.3.6 Time for Submission of Evidence of Insurance.  The Contractor shall provide evidence of 
the insurance required under this contract within thirty (10) calendar days after contract 
award.  Failure to timely submit this evidence, in a form acceptable to the Contracting Officer, 
may result in rescinding or termination of the contract by the Government.   
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H.4 LETTERS OF CREDIT -    
H.4.1 Letter of Credit/Bonds Required.   The Contractor shall furnish one (1) irrevocable 

bank letter of credit (ILC) to guaranty performance as authorized and in accordance with 
Federal Acquisition Regulation (FAR) Section/Part 28.204, Alternatives in Lieu of Corporate or 
Individual Sureties.  The value of the irrevocable letter of credit shall be 10% of the contract 
value.  Contractors must obtain the letter from a bank(s) approved by the Contracting Officer.    
 
See FAR 28.204-3, Irrevocable Letter of Credit (ILC), for further information; and Section J for 
an example of an ILC. 
 
H.4.2 Time for Submission.  The Contractor shall provide the letters of credit required by 
paragraph H.4.1 within thirty days after contract award.  Failures to timely submit (1) the 
required ILC’s in the required amount, may result in rescinding or termination of the contract 
by the Government. Should the contract be terminated, the contractor will be liable for those 
costs as described in FAR 52.249-10, “Default (Fixed-Price Construction) (see 
Section/Paragraph I.153).   
 
H.4.3 Coverage.  The performance security shall guarantee the Contractor’s execution and 
completion of the work within the contract time and the correction of any defects after 
completion as required by this contract, the payment of all wages and other amounts payable 
by the Contractor under its subcontracts or for labor and materials, and the satisfaction or 
removal of any liens or encumbrances placed on the work.   
 
H.4.4 Duration of Coverage.  The required performance secirotu shall remain in effect in the 
full amount required until final acceptance of the project by the Government, at which time the 
penal sum of the performance security only shall be reduced to 10% of the contract price.  The 
performance security shall remain in effect for one year after the date of final completion and 
acceptance, and the Contractor shall pay any premium required for the entire period of 
coverage.   
 
H.5 RESERVED 
 
H.6 RESERVED other point in time.  The Contract shall include the substance of this provision 
in all subcontracts hereunder. 
 
H.7 RESERVED 

 

H.8 RESERVED 

  
H.9    DOCUMENTS - OWNERSHIP AND USE  

 
H.9.1   Ownership and Use of Drawings, Specifications, Software, and Models.  
 
H.9.1.1   Ownership.  All drafts, revisions, and versions of specifications, drawings, software 
code, databases, and models (digital, tangible, and scale), and all copies thereof, generated in 
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the performance of the Contract or furnished to the USG in the performance of the Contract 
(“Documents”) shall be and are the exclusive property of the Government. 
 
H.9.1.2 Use and Return.  Unless otherwise provided in the contract, the Documents shall not to 
be used by anyone on other work; and, with the exception of the signed contractor set; all 
copies thereof shall be delivered to the USG upon or before final completion of the work under 
the Contract.  
 
H.9.2   Supplemental Documents. The Contracting Officer shall furnish from time to time such 
detailed drawings and other information as is considered necessary, in the opinion of the 
Contracting Officer, to interpret, clarify, supplement, or correct inconsistencies, errors or 
omissions in the Contract documents, or to describe minor changes in the work not involving 
an increase in the contract price or extension of the contract time. The Contractor shall comply 
with the requirements of the supplemental documents.  Unless prompt objection is made by 
the Contractor within 20 days, their issuance shall not provide for any claim for an increase in 
the Contract price or an extension of contract performance period.   
 
H.9.3   Record Documents.  During the performance of the Contract work, the Contractor shall 
maintain at the project site a current, marked set of Contract drawings and specifications 
indicating all interpretations and clarifications, contract modifications, change orders, and any 
other departure from the Contract requirements approved by the Contracting Officer, and a 
complete set of record shop drawings, product data, samples and other submittals as approved 
by the Contracting Officer.  
 
H.9.4   “As-Built” Documents.  With the request for inspection for Substantial Completion, the 
Contractor shall provide complete sets of “as-built” drawings based upon the record set of 
drawings, marked to show the details of construction as actually accomplished, and record 
shop drawings and other submittals, in the number and form as required by the specifications. 
Final As-Built Documents submittal shall be provided after Final Completion but before Final 
Acceptance and shall incorporate any additional changes.  
 
 

H.10 RESERVED 
 
H.11 RESERVED 
 
H.12 GOVERNING LAW 

 

The laws of the United States shall govern the contract and the interpretation thereof. 
 
H.13 LAWS AND REGULATIONS 

 
H.13.1  The Contractor shall, without additional expense to the Government, be responsible for 
complying with all laws, codes, ordinances, and regulations applicable to the performance of 
the work, including those of The Russian Federation, and with the lawful orders of any 
governmental authority having jurisdiction.  The Russian Federation authorities may not enter 
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the construction site without the permission of the Contracting Officer. Unless otherwise 
directed by the Contracting Officer, the Contractor shall comply with the more stringent of the 
requirements of such laws, regulations and orders and of the contract.  In the event of a 
conflict among the contract and such laws, regulations and orders, the Contractor shall 
promptly advise the Contracting Officer of the conflict and of the Contractor’s proposed course 
of action for resolution by the Contracting Officer.   
 
H.13.2 Labor, Health and Safety Laws and Customs.  The Contractor shall comply with all local 
labor laws, regulations, customs and practices pertaining to labor, safety, and similar matters, 
to the extent that such compliance is not inconsistent with the requirements of this contract.   
 
H.13.3 Subcontractors.  The Contractor shall give written assurance to the Contracting Officer 
that all subcontractors and others performing work on or for the project have obtained all 
requisite licenses and permits.   
 
H.13.4 Evidence of Compliance.  Proper documentation and evidence satisfactory to the 
Contracting Officer of compliance with this clause shall be submitted by the Contractor at such 
times as directed by the Contracting Officer.  
 
H.14 RESERVED 
 
H.15 WAR RISKS  

 
H.15.1  Notwithstanding the language of any Contract clause entitled “Default,” or any other 
provision of this contract, and except as set forth in paragraph H.15.6 below, the Government 
assumes the risk of loss or damage to and/or destruction of, completed or partially completed 
work performed under this contract, and materials delivered to the site, where such loss, 
damage, and/or destruction occurs by, or as a result of war risks such as civil commotion, riot, 
sabotage, insurrection, rebellion, revolution, or hostile or warlike action, including action in 
hindering, combating, or defending against an actual impending or expected attack by any 
government or sovereign power (de jure or de facto) or by any authority using military, naval 
or air forces, and agrees that the Contractor shall not be responsible for such loss, damage 
and/or destruction.  If directed in writing by the Contracting Officer (CO), the Contractor shall 
proceed to replace and/or repair such part of the completed work as may have been lost, 
damaged, and/or destroyed as herein set forth, and in such event, an equitable adjustment 
shall be made in accordance with existing procedures.  
 
H.15.2   If the Contractor carries any insurance which the CO determines may cover any of the 
risks assumed by the Government under this section, the Contractor shall make demand 
against the insurer in the amount recoverable, and to reduce its claim hereunder by the net 
amount recovered from the insurer or, at the option of the CO, assign to the Government its 
rights against the insurer for the risks covered by this clause and, upon the request of the CO, 
furnish to the Government, and (at the Government’s expense), all reasonable assistance and 
cooperation (including the prosecution of suit and the execution of instruments of assignment 
or subrogation in favor of the Government) in obtaining recovery.  Any indemnification or 
other coverage of such risks under the laws or regulations of the countries in which the work is 
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performed or from any other source shall be pursued and treated in the same manner as above 
in this paragraph.  If the total amount of compensation from the above sources exceeds the 
amount of the allowable claim, such excess shall be paid to the Government.  
 
H.15.3   The Contractor shall give the CO prompt notice of any loss of, damage to, and/or 
destruction of, property for which the Government has assumed the risk under this clause, and 
shall furnish evidence or proof of such loss, damage, and/or destruction in such manner or 
form as may be required by the CO.  
 
H.15.4   The Government is not obliged to replace or repair the work that has been lost, 
destroyed, or damaged.  Except for payments by the Government, if the Contractor is in any 
way compensated for any loss or destruction to the work, the Contractor, as directed by the 
CO, shall either:  
 
H.15.4.1   Use the proceeds to repair, renovate, or replace the work involved; or  
H.15.4.2   Pay such proceeds to the Government.  
 
H.15.5   The Contractor shall indemnify and save harmless the Government from and against 
all claims, damages, losses and expenses, direct, indirect or consequential arising out of or 
resulting from any act or omission of the Contractor, its agents, employees, or any 
subcontractor, in the execution or protection of the work.  The Contractor’s assumption of 
liability continues independent of the coverage of any insurance policies.  
 
H.15.6   Failure to agree to any adjustment contemplated under this section shall be a dispute 
within the meaning of the Disputes Clause.  However, nothing in this Section shall excuse the 
Contractor from proceeding with the work, including the repair and/or replacement as herein 
required.    
 
H.16 ASSIGNMENT 

 

The Contractor shall not assign the contract or any part thereof without the written consent of 
the Contracting Officer, nor shall the Contractor assign any moneys or other benefits due or to 
become due to him hereunder, without the previous written consent of the Contracting Officer.   
 
H.17 REVIEW OF DOCUMENTS AND LOCAL CONDITIONS 

 

H.17.1. Each Offeror is responsible for:   
 
H.17.1.1. Thoroughly examining the Solicitation Documents and the proposed Contract 
Documents and understanding the requirements thereof.   
 
H.17.1.2. Visiting the project site and verifying all pertinent site conditions.   
 
H.17.1.3.  Knowing all applicable U.S. and host country laws and regulations, including host 
country laws and regulations concerning the importation of labor and materials, taxes, or 
otherwise bearing on the performance of the Contract.   
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H.17.1.4. Familiarizing itself with all codes, standards and other documents referenced in the 
proposed Contract Documents.   
 
H.17.1.5.  Ascertaining the availability of all materials and equipment necessary to produce the 
work required by the proposed Contract Documents, of sufficient skilled labor to perform the 
work, and of the availability of transportation to the site.  
 
H.18 INDEMNIFICATION AGAINST CLAIMS AND ENCUMBRANCES 

 
The Contractor shall indemnify the Government for any and all costs or damage which the 
Government may suffer by reason of the failure of the Contractor to comply with this contract, 
and in this connection agrees to defend the building(s), premises, and the Government, against 
such claims or encumbrances.  In the event that any such claim or encumbrance is not 
promptly removed, the contractor agrees to defend the building(s), premises, and the 
Government, against such claims or encumbrances.  In the event that any such claim or 
encumbrance is not promptly removed or otherwise disposed of to the satisfaction of the 
Contracting Officer, the Government may, at its discretion, satisfy or remove such 
encumbrance, and the Contractor shall be liable for any expenses, including any legal fees, 
incurred by the Government therein. 
 
H.19 OTHER SERVICES NOT TO RELIEVE CONTRACTOR 

 
In the interest of expediting the project, the Government may, in its sole discretion, undertake 
to provide additional services for or on behalf of the Contractor which are not required of the 
Government under this contract, such as assisting the Contractor in obtaining customs 
clearances other than those for which the Government is responsible, tax exemptions, licenses, 
permits and approvals from local governmental authorities.  However, the Government shall 
be under no obligation to do so, and neither the provision nor the failure to provide such 
services nor the manner in which such services are provided shall relieve the Contractor of or 
excuse the Contractor from any of its responsibilities under the contract. 
 
H.20 ERRONEOUS REPRESENTATIONS 
 
The certifications and representations made by the Contractor, and in particular the 
certification regarding previous crimes, debarments, suspensions, and defaults contained in 
the representation and certification provision of the contract solicitation, are material 
representations of fact upon which the Government relies when awarding the contract.  If it is 
later determined that such certifications and representations were erroneous, in addition to 
other remedies available to the Government, the Government reserves the right to terminate 
for default any contract resulting from the solicitation. 
 
H.21 AUTHORIZED REPRESENTATIVE OF THE CONTRACTING OFFICER 

 

H.21.1 The Contracting Officer may designate in writing one or more Government employees, 
by name and position title, to take action for the Contracting Officer under this contract.  Each 
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designee shall be identified as a Contracting Officer’s Representative (COR).  Such 
designation(s) shall specify the scope and limitations of the authority so delegated; provided, 
that the designee shall not change the terms or conditions of the contract, unless the COR is a 
warranted Contracting Officer and this authority is delegated in the designation. 
 
H.21.2 Contracting Officer Representative (COR):  The Government control of the Project at the 
site shall be under the direction of the COR.  The COR is the authorized representative of the 
Contracting Officer as to the interpretation of the Contract Drawings, Specifications, and other 
contract terms within the COR’s express delegation of authority from the Contracting Officer 
which will be provided in writing.  The COR shall obtain the decision of the Contracting Officer 
when necessary. 
 
H.21.3 U.S. Government Personnel.  No Government representative, unless that representative 
is designated or appointed as a Contracting Officer, has authority to issue technical direction 
which: (1) Constitutes an assignment of additional work outside the Statement of Work; (2) 
Constitutes a change as defined in the contract clause entitled “Changes;” (3) In any manner 
causes an increase or decrease in the total price or the time required for contract performance; 
or (4) Changes any of the expressed terms, conditions or specifications of the contract.  Any 
work performed by the Contractor at the direction of other than a warranted Contracting 
Officer, acting within the limitations of their authority, shall be at the Contractor’s own risk and 
expense. 
 
H.22 ORDER OF PRECEDENCE  

 

H.22.1   In addition to the provisions of contract paragraph I.6, clause 52.236-21, Specifications 
And Drawings For Construction (FEB 1997) and the provisions of paragraph C.2 on the Order 
of Precedence, the following order of precedence shall apply: 
 
H.22.2   Any inconsistency in this solicitation or contract shall be resolved by giving 
precedence in the following order:  
H.22.2.1   The Schedule.  
H.22.2.2   Representations and other instructions.  
H.22.2.3   Contract clauses.  
H.22.2.4   Other documents, exhibits, and attachments.  
 
H.22.3   Any inconsistency among the Contract Documents shall be resolved by giving 
precedence in the following order: In case of differences between small and large scale 
drawings, the latter will govern.  Where a portion of the work is drawn in detail and the 
remainder of the work is indicated in outline, the parts drawn in detail shall apply also to all 
other like portions of the work.   
 
H.22.4   In case of apparent error, discrepancy, or omission in the Construction Documents 
furnished by the Government to the Contractor, the Contractor shall submit the question 
promptly to the COR for clarification.  The COR shall review the question and respond in 
writing.   If it is determined by the COR that there is an error, discrepancy, or omission, and 
changing it would modify the contract, the Contractor must request a written decision from the 
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CO.   The Contractor shall not proceed with any affected work before receipt of CO’s written 
approval.  Until that decision is received, any affected work shall be entirely at the contractor’s 
own risk and expense.  
 
 

H.23 REFERENCED STANDARDS 
 
H.23.1 Incorporation by reference.  The referenced portions of all documents and publications 
(such as manuals, handbooks, codes, standards and specifications) issued by any technical 
society, trade or professional organization or association, or regulatory or governmental 
authority which are cited in the Contract Documents for the purpose of establishing 
requirements applicable to equipment, materials or workmanship under this contract, shall be 
deemed to be incorporated herein as fully as if printed and bound with the specifications of 
this contract, in accordance with the following: 
 
H.23.2 Wherever reference is made to any such document, the Contractor shall comply with 
the requirements set out in the edition specified in this contract, or if not specified, the latest 
edition or revision thereof, as well as the latest amendment or supplement thereto, in effect on 
the date of the solicitation for this project, except as modified by, as otherwise provided in, or 
as limited to type, class or grade, by the specifications of this contract. 
 
H.23.3 No provision of any such referenced document or standard shall be effective to change 
the responsibilities of the Government, the COR, or their consultants, agents and employees 
from those set forth in the Contract Documents, nor to assign to any of them any responsibility, 
duty or authority for safety precautions or procedures or to supervise or direct the 
performance of the work. 
 
H.23.4 Copies to be provided by Contractor.  The Contractor shall have available at the Project 
site, for inspection and reference by the COR, a copy of each manual, handbook, code, standard 
or specification which is incorporated by reference in this contract and which governs quality 
and workmanship. 
 
H.24 RESERVED 
 
H.25 EQUITABLE ADJUSTMENTS 

 

H.25.1 Documentation of Proposals for Equitable Adjustments. 
 
H.25.1.1 Direct Costs.  Direct costs shall be considered to include the following: 
 
H.25.1.1.1 Material quantities by trades and unit costs, including delivery to the site.  
Manufacturing or subcontractor overhead and profit associated with material fabrication 
performed will be considered to be part of the material costs of the fabricated item delivered 
to the job site. 
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H.25.1.1.2 Labor breakdown by trades and unit costs, identified with the specific item of 
material to be placed or operation to be performed.  Subcontractor overhead and profit 
associated with labor costs will be included in the unit costs. 
 
H.25.1.1.3 Construction equipment exclusively necessary for the change. 
 
H.25.1.1.4 Costs of preparation and/or revision to shop drawings resulting from the change. 
 
H.25.1.1.5 Any incremental costs of insurance or employment taxes. 
 
H.25.1.1.6 Bond costs, when the size of the change warrants revision. 
 
H.25.1.2 Overhead and profit.  The percentages for overhead and profit shall be negotiated and 
may vary according to the nature, extent and complexity of the work involved.  Price 
adjustments for deleted work shall include credits for overhead and profit.  On proposals 
covering both increases and decreases in the Contract Price, the application of overhead and 
profit shall be on the net change in direct costs for the Contractor or subcontractor performing 
the work. 
 
H.25.1.3 Proposed time adjustments.  The Contractor shall submit with any request for an 
equitable adjustment or change proposal a proposed time extension (if applicable), and shall 
include sufficient information to demonstrate whether and to what extent the change will 
delay the contract in its entirety.  See Section 01321 for required supporting documentation. 
 
H.25.1.4 Release by Contractor.  The price and time adjustment made in any Bilateral Contract 
modification shall be considered to account for all items affected by the change or other 
circumstances giving rise to an equitable adjustment, including all indirect costs, and other 
costs such as delay, disruption, acceleration, and  cumulative impact.  Upon the issuance of 
such Contract modification, the Government shall be released from any and all liability under 
this contract for further equitable adjustments attributable to the facts and circumstances 
giving rise to the change proposal or request for equitable adjustment. 
 
H.26 PRESERVATION OF REFERENCE POINTS AND BENCHMARKS 
 
The Contractor shall protect and preserve any established reference points or benchmarks and 
shall make no changes in their locations without the written approval of the COR.  The 
Contractor shall notify the COR promptly should any reference points or bench marks be lost 
or destroyed or require shifting because of necessary changes in grades or locations and, if the 
COR so directs, the Contractor shall accurately replace or relocate such reference points or 
benchmarks. 
 
H.27 CERTIFICATION OF BOUNDARY MARKERS 
 
Before starting construction on the site, the Contractor shall obtain from the responsible local 
officials and furnish to the COR written assurances certifying that the monuments or markers 
which delineate the site boundaries are placed in the correct position and that the proposed 
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new construction and site development work, as staked-out by the Contractor, are wholly 
within the limits of Government ownership or leasehold.  The Contractor’s records shall 
adequately reference, by precise measurement to two or more nearby permanent structures or 
points, each boundary marker which has been placed or accepted by the local cadastral office 
and/or other responsible local authority.  The Contractor shall be responsible for the accurate 
replacement of any boundary markers which are disturbed, obliterated or destroyed during 
the performance of the contract. 
 
H.28 ORGANIZATION OF DRAWINGS AND SPECIFICATIONS 
 
Any organization of the Specifications into divisions or sections and the arrangement of the 
Contract Drawings are not intended to control the Contractor in dividing work among 
subcontractors, or to limit the work performed by any trade, except as may be required by any 
security arrangements under this contract. 
 
H.29 RESPONSIBILITY OF CONTRACTOR 

 

H.29.1 Damage to Persons or Property.  The Contractor shall be responsible for all damages to 
persons or property that occur as a result of the Contractor’s fault or negligence, and shall take 
proper safety and health precautions to protect the work, the workers, the public, and the 
property of others.   
 
H.29.2 Responsibility for Work Performed.  The Contractor shall be responsible for all 
materials delivered and work performed until final completion and acceptance of the entire 
work, except for any completed unit of work which may have been accepted in writing under 
the contract.   
 
H.29.3 Responsibility of the Contractor.  It is the responsibility of the Prime Contractor to 
review and approve all submittals initiated by their respective subcontractors.  Any submittal 
received by the Government for review and approval that has not been first reviewed and 
approved by the Prime Contractor may be summarily rejected without discussion.    
 
H.30 ORGANIZATION AND DIRECTION OF THE WORK 

 
When this contract is executed, the Contractor shall submit within thirty (30) days after 
contract award to the COR required information concerning the executive and administrative 
organization, the personnel to be employed in connection with the work site under this 
contract, and their respective duties.  The Contractor shall keep the data furnished current by 
revising or supplementing it as additional information becomes available. 

 
H.31 CONSTRUCTION OPERATIONS 

 

H.31.1 Operations and Storage Areas. 
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H.31.1.1 Confinement to Authorized Areas.  The Contractor shall confine all operations 
(including storage of materials) on Government premises to areas authorized or approved by 
the Contracting Officer. 
 
H.31.1.2 Vehicular Access.  The Contractor shall, and in accordance with any regulations 
prescribed by the Contracting Officer, use only established site entrances and roadways. 
 
H.31.2 Use of Premises. 
 
H.31.2.1 Occupied Premises.  If the premises are occupied, the Contractor, its subcontractors, 
and their employees shall comply with the regulations promulgated by the Government 
governing access to, operation of, and conduct while in or on the premises and shall perform 
the work required under this contract in such a manner as not to unreasonably interrupt or 
interfere with the conduct of Government business.  
 
H.31.2.2 Requests from Occupants.  Any request received by the Contractor from occupants of 
existing buildings to change the sequence of work shall be referred to the COR for 
determination. 
 
H.31.2.3 Access Limited.  The Contractor, its subcontractors and their employees shall not have 
access to or be admitted into any building or portion of the site outside the areas designated in 
this contract, except as necessary to perform the required work.  
 
H.32 SUBCONTRACTORS AND SUPPLIERS 

 
H.32.1 Claims and Encumbrances.  The Contractor shall satisfy as due all lawful claims of any 
persons or entities employed by the Contractor, including subcontractors, material, men, and 
laborers, for all labor performed and materials furnished under this contract, including the 
applicable warranty or correction period, unless the Government shall be directly liable there 
for by contract.  The Contractor shall not at any time permit any lien, attachment, or other 
encumbrance to be entered against or to remain on the building(s), or the premises, whether 
public or private, or any portion thereof, as a result of nonperformance of any part of this 
contract.   
 
H.32.2 Approval of Subcontractors.   
 
H.32.2.1 Advance notification required.  The Contractor shall notify the Contracting Officer 
reasonably in advance of entering into any subcontract.  
 
H.32.2.2 Data required.  The advance notification required by this provision shall include— 
 (1)  A general description of the supplies or services to be subcontracted; 
 (2)  Identification of the proposed subcontractor, to include: 
  (A)  Name and address of the firm; 
  (B)  Address of principal offices; 
  (c)  Name and address of each principal officer (e.g. President, Vice President, 
Secretary, and Treasurer); 
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  (D)  Names and addresses of corporate parents or of stockholders having a 
controlling interest in the firm. 
 
H.32.2.3 Review and approval.  The Government reserves the right to review proposed 
subcontractors for a period of fifteen (15) calendar days before providing notice of approval or 
rejection of any or all subcontractors.  The Contractor shall not be eligible for an adjustment of 
time or money for any delay associated with the Government’s review of proposed 
subcontractors.  In the event the Contractor is required to replace a subcontractor as a result 
of the Government’s review, the Government shall have an additional fifteen (15) days for 
review of the proposed substitute. 
 
H.32.2.4 Rejection of subcontractors.  The Government reserves the right to reject any or all 
subcontractors if their participation in the project, as determined solely by the Government 
Contracting Officer, may jeopardize national security interests of the United States.  The 
Contractor shall promptly release any subcontractor rejected at any time by the Government 
under this clause.  The Contractor shall not be eligible for an adjustment of time or money for 
any delay associated with the Government’s rejection of subcontractors under this clause. 
 
H.33 RESERVED 
 
H.34 RESERVED 
 

H.35 RESERVED 
 
H.36 RESERVED 
 
H.37 RESERVED 
 
H.38 MATERIALS AND EQUIPMENT 

 

H.38.1 Selection and Approval of Materials. 
 
H.38.1.1 Standard of quality.  All materials and equipment incorporated into the work shall be 
new and for the purpose intended, unless otherwise specified, and all workmanship shall be of 
good quality and performed in a skillful manner as determined by the Contracting Officer.   
 
H.38.1.2 Basis of Contract Price.  The contract price is based on the use of the materials, 
products and equipment specified in the contract, except for substitutions or “Or-Equal” items 
proposed by the Contractor which have been specifically approved by the Government at the 
time of execution of the contract.  Any substitution approved by the Government after 
execution of the contract shall be subject to an appropriate adjustment of the contract price.   
 
H.38.1.3 Approval through shop drawings.  The Contractor may propose substitutions of 
materials in the submittal of shop drawings, provided such substitution is specifically 
requested in writing in the transmittal of the shop drawings to the Contracting Officer.  Such 
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substitution requests must be made in a timely manner and supported by the required 
information.  
  
H.38.1.4 Final approval on delivery.  Acceptance or approval of proposed substitutions under 
the contract is conditioned upon approval of items delivered at the site or approval by sample. 
Approval by sample shall not limit the Government’s right to reject material after delivery to 
the site if the material does not conform to the approved sample in all material respects.   
 
H.39 RESERVED 

 
H.40 HAZARDOUS MATERIAL IDENTIFICATION 
 
Reference Clause 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL 

SAFETY DATA (JAN 1997) (See Section/Paragraph I.85) (Reference 23.303)  
 

In addition to the provisions of the referenced clause, the following shall apply. 
 
H.40.1 Notification.  The Contractor shall notify the COR in writing of all hazardous material 
deliveries five (5) calendar days before delivery of the material.  This obligation applies to all 
materials delivered under this contract which will involve exposure to hazardous materials or 
items containing these materials. 
 
H.40.2 Responsibility of Contractor.  Neither the requirements of this clause nor any act or 
failure to act by the Government shall relieve the Contractor of any responsibility or liability 
for the safety of Government, Contractor, or subcontractor personnel or property. 
 
H.40.3 Compliance with laws.  The Contractor shall comply with applicable and host country 
laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in 
connection with hazardous material. 
 
H.40.4 Subcontracts.  The Contractor shall insert this clause, including this paragraph (d), with 
appropriate changes in the designation of the parties, in subcontracts at any tier (including 
purchase designations or purchase orders) under this contract involving hazardous material. 
 
H.41 RESERVED 
 

H.42 DEFINITIONS 

 
H.42.1 In addition to the definitions provided in Section I, FAR 52.202-1 (see 
Section/Paragraph I.1), and the following definitions shall apply when used in connection with 
this contract:  
 
H.42.2.1 “Contract," when referring to this agreement between the Government and the 
contractor, comprises and includes all of the following: 
 
H.42.2.1.1   the Government's solicitation that led to this award;  
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H.42.2.1.2   all amendments to that solicitation;  
H.42.2.1.3   all requirements in the sections listed in the Order of Precedence clause, H.23;  
H.42.2.1.4   all authorities referenced as requirements in that solicitation, those answers, those    
amendments, those listed sections, or in any modifications to this contract;  
H.42.2.1.5   all modifications and change orders to this contract;  
 
H.42.2.2  “Contract Drawings or Drawings”, where indicated by the context, means those 
drawings specifically listed in the executed construction contract or as later incorporated into 
the contract by contract modification or change order.  
  
H.42.3 “Day” means a calendar day unless otherwise specifically indicated.   
 
H.42.4 “Host Country” means the country in which the project is located.   
 
H.42.5 “Material” means all materials, fixtures and other articles incorporated in or which are 
intended to remain with, the project.   
 
H.42.6 “Notice to Proceed” means a written notice to the Contractor from the Contracting 
Officer authorizing the Contractor to incur obligations and proceed with the work under the 
contract as of a date set forth in the Notice.  
  
H.42.7 RESERVED 
  
H.42.8 “Project Data” includes standard drawings, diagrams, layouts, schematics, descriptive 
literature, illustrations, schedules, performance and test data, and similar materials furnished 
by the Contractor to explain in detail specific portions of the work required by the contract.   
 
H.42.9 “Samples” are physical examples, which illustrate materials, equipment or 
workmanship and establish standards by which the work will be judged.   
 
H.42.10  “Schedule of Defects” or “Punch List” means the list of items, prepared in connection 
with substantial completion of the work or early occupancy or utilization of a portion thereof, 
which the Contracting Officer has designated as remaining to be performed, completed or 
corrected before the work will be accepted by the Government.   
 
H.42.11 “Separate Contractor” means a contractor, other than the Contractor or any of its 
subcontractors, to whom the Government has awarded a contract for construction of a portion 
of the project.   
 
H.42.12 “Work” means any and all permanent construction, which is intended to be 
incorporated into the finished project and required to be performed or otherwise provided by 
the Contractor under this contract, unless otherwise indicated by the context.   
 
H.42.13 “Construction equipment” means all items used in performing the work for this 
project, but not to remain with the project. 
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H.42.14 “Government” means the Government of the United States of America. 
 
H.42.15 “Post” means the United States diplomatic post for whose use the project is being 
constructed, unless otherwise designated by the Contracting Officer. 
 
H.42.16 “Project” means the entire facility to be constructed at the site, of which the work 
under this contract may be the whole or a part. 
 
H.42.17 “Contracting Officer Representative (“COR”)” means a person designated and 
appointed in writing by the Contracting Officer.  The COR shall be the Government’s 
representative on the project for technical operations.  Certain and specific Contracting Officer 
duties may be delegated by the Contracting Officer to the COR.  The COR is authorized to act on 
behalf of the Contracting Officer to perform only those duties expressly delegated by the 
Contracting Officer and as specifically set forth in the Contract Documents. 
 
H.42.18 “Subcontractor” means a person or entity to which the Contractor has awarded a 
subcontract to perform a portion of the work at the site under this contract, and unless 
otherwise indicated, does not include material suppliers or manufacturers not performing 
work at the site. 
 
H.42.19 “United States” or “U.S.” means the 50 States, the District of Columbia, the 
Commonwealth of Puerto Rico, and possessions of the United States. 
 
H.43 INFORMATION CONCERNING THE RUSSIAN FEDERATION 

 

H.43.1 Information Concerning THE Russian Federation.  The offeror shall confirm and verify 
all information and shall not rely on data provided by the Government concerning The Russian 
Federation, such as climatological data at the site, local laws and customs, currency 
restrictions, taxes, or the availability of local labor, materials and transportation, etc.  It is the 
responsibility of the Offeror to determine and gather the information necessary to perform this 
contract. 
 
H.43.2 Information Obtained by Offeror.  Before submitting a proposal, each Offeror shall, at its 
own expense, make or obtain any additional examinations, investigations, explorations, tests 
and studies, and obtain any additional information which the Offeror requires.   
 
H.43.3 Notice of Errors or Discrepancies.  Offerors shall promptly notify the issuing office of 
any apparent ambiguity, inconsistency or error in or among the Solicitation Documents, the 
proposed Contract Documents, site data provided by the Government, and the requirements of 
applicable laws, regulations or customs, which they discover as a result of their examination of 
such documents or upon examination of the project site and review of local conditions 
affecting the performance of the contract.  If necessary, the Government will issue 
Amendments to supplement the documents or correct any ambiguity, inconsistency or error 
found.   
 
H.44 CONFERENCES 
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H.44.1 Pre-Construction Conference 
 
 Conference Date: July 2, 2012 
 Location: U.S. Embassy, Moscow 
 
H.44.1.1 A date will be set for the Pre-construction conference. The conference will be held at 
the time, date and place specified. 
 
H.44.1.2 The contractor is requested to advise the Contracting Officer of attendee’s names, 
social security numbers, passport numbers, and positions. 
 
H.44.1.3 The contractor is responsible for making all arrangements and for all its costs and 
expenses to attend and participate in the Pre construction Conference.   
 
H.44.1.4 Technical and contracting personnel will be available to discuss the project. 
 
H.45 RESERVED 

 
H.46 RESERVED 
 
H.47 RESERVED 
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Note: 

Clauses numbered 52.XXX… Are Federal Acquisition Regulation Clauses. 
Clauses numbered DOSAR 652.XXX… Are Department of State Acquisition Regulation 

Clauses. 
 

1.  DEFINITIONS 

 

I.1 52.202-1 DEFINITIONS (JUL 2004)) (Reference 2.201) (See section/paragraph H.42) 
 

I.2 Reserved 
 

2.  THE CONTRACT 

 

 2.1 ORGANIZATION AND INTERPRETATION OF DOCUMENTS 

 

I.3 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) (Reference 52.107(b)) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also, the full text of a clause may be accessed electronically at this/these address 
(es): 

Federal Acquisition Regulation (FAR) 
http://www.acqnet.gov/far or, 

http://farsite.hill.af.mil/vffara.htm 

 

Department of State Acquisition Regulation (DOSAR) 

http:www.statebuy.state.gov/dosar/dosartoc.htm 

 

I.4 RESERVED 

 
I.5 52.225-14 INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF 

CONTRACT (FEB 2000) (Reference 25.1103) 
 
I.6 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 

(Reference 36.521) (See section/paragraph H.28)  
 
I.7 52.236-21 I SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)--

ALTERNATE I (APR 1984) (Reference 36.521) 
 
I.8  DOSAR 652.243-70  NOTICES (AUG 1999) (Reference DOSAR 643.104-70) 
  
  Any notice or request relating to this contract given by either party to the other shall be in 
writing.  Said notice or request shall be mailed or delivered by hand to the other party at the 
address provided in the schedule of the contract.  All modifications to the contract must be 
made in writing by the contracting officer. 
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I.9 52.252-4 ALTERATIONS IN CONTRACT (APR 1984) (Reference 52.107(d)) 
  
  Portions of this contract are altered as follows: See cross referenced data provided in the 

FAR Clauses.  All supplemental information and requirements were identified and provided in 
the RFP.   
 
I.9a 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) (Reference 52.107(f)) 

 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR 
Chapter 1) clause with an authorized deviation is indicated by the addition of “(DEVIATION)” 
after the date of the clause. 

 

2.2 OWNERSHIP AND USE OF DOCUMENTS  

See table of contents for applicable Section and Paragraph. 

  Ownership and Use of Drawings, Specifications, and Models 
  Record Documents 

“As-Built” Documents 
 

2.3 STANDARDS OF CONDUCT 

 

I.10 52.203-3 GRATUITIES (APR 1984) (Reference 3.202) 
 
I.11 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984) (Reference 3.404) 
 
I.12 RESERVED 
 
I.13 52.203-7 ANTI-KICKBACK PROCEDURES (OCT 2010) (Reference 3.502-3) 
 
I.14 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR 

IMPROPER ACTIVITY (JAN 1997) (Reference 3.104-9) 
 
I.15 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 

1997) (Reference 3.104-9) 
 
I.15A 52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO 

INFLUENCE CERTAIN FEDERAL TRANSACTIONS (SEPT 2007)  (Reference 3.808) 
 
I.16 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 

TRANSACTIONS (OCT 2010) (Reference 3.808) 
 
I.17 RESERVED 
 
I.18  RESERVED 
 
I.19 52.223-6 DRUG-FREE WORKPLACE (May 2001) (Reference 23.505) 

 
2.4 FINANCIAL RECORDS AND ACCOUNTING 
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I.20 RESERVED 
 
I.21 RESERVED 
 
I.22 RESERVED 
 
I.23 RESERVED 
 
I.24 RESERVED 
 
I.25 RESERVED 

 

I.26 52.242-13 BANKRUPTCY (JUL 1995) 

 
 2.5 MISCELLANEOUS 

 

I.27 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) (Reference 15.408) 
 
I.28 52.204-1 APPROVAL OF CONTRACT (DEC 1989) (Reference 4.103) 

  
  This contract is subject to the written approval of Head of the Contracting Activity and shall 
not be binding until so approved.  
 

3. MODIFICATIONS AND PROPOSAL SUBMISSION 

 

I.29 52.215-10 PRICES REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 2010) 

(Reference 15.408) 
 
I.30 52.215-11 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA—

MODIFICATIONS (OCT 2010) (Reference 15.408) 
 
I.31 52.215-12 SUBCONTRACTOR COST OR PRICING DATA (OCT 2010)  

(Reference 15.408) 
 
I.32 52.215-13 SUBCONTRACTOR COST OR PRICING DATA—MODIFICATIONS (OCT 

2010) 

(Reference 15.408) 
 
I.33 52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER 

THAN COST OR PRICING DATA—MODIFICATIONS (OCT 2010) (Reference 15.408) 
 
I.34 52.215-21 I REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER 

THAN COST OR PRICING DATA—MODIFICATIONS (OCT 1997)--ALTERNATE II (OCT 

1997) 

(Reference 15.408) 
 
I.35 52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APRIL 1991) 
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I.36 RESERVED 

 
4.  BONDS AND INSURANCE 

 
 4.1 PERFORMANCE AND PAYMENT SECURITY 

I.37 RESERVED 
 
I.38 RESERVED 
 
I.39 RESERVED 
 
I.40 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999) (Reference 28.204-4) 
 

The Blanks are completed as follows: 

1.  SAQMMA-12-R-0317   

2.  Department Of State 

3.  Address: A/LM/AQM/FDCD, Room L-600, SA-6, 1701 North Fort Myer Drive, 

Arlington VA 22209 

4.  (E) (1) TO BE IDENTIFIED BY THE CONTRACTOR 

5.  (E) (1) TO BE IDENTIFIED BY THE CONTRACTOR 

6.  (E) (1) TO BE DETERMINED BASED ON THE PERFORMANCE PERIOD OF THE 

CONTRACT. 

 
I.41 52.232.12  ADVANCE PAYMENTS (MAR 2001) 
 
 4.2 INSURANCE 

 
I.42  RESERVED 
 
I.42A RESERVED 
 
I.43 RESERVED 
  

 
5.  TIME 

 
 5.1 GENERAL REQUIREMENTS 

See table of contents for applicable Section and Paragraph. 

F.1 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK 
(APR 1984) 

F.2 52.211-10I COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK 
Alt I (APR 1984) 

  I.72 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995) 
   

5.2 PROGRESS SCHEDULES 

 

I.44 SCHEDULES FOR CONSTRUCTION: Provide bar chart schedule 10 days after contract 
award. 



Part III -- List of Documents, Exhibits, and Other Attachments 

SECTION I 

CONTRACT CLAUSES 

June 21, 2012 

SAQMMA12R0189  
Page - 46  

 

 
I.45  RESERVED 

 

I.46 RESERVED 
 
6.  GOVERNMENT’S RESPONSIBILITIES 

 

6.1 GOVERNMENTAL REPRESENTATIVES 

 
I.47 52.236-4 PHYSICAL DATA (APR 1984) (Reference 36.504) 
  
  Data and information furnished or referred to below is for the Contractor’s information.  The 
Government shall not be responsible for any interpretation of or conclusion drawn from the 
data or information by the Contractor. 
  (a) The indications of physical conditions on the drawings and in the specifications are the 
result of site investigations by N/A - Contractor shall gather the required data during the site 
visit.   
 

  (b) Weather conditions: Contractor shall gather the required data during the site visit.   
 
  (c) Transportation facilities Contractor shall gather the required data during the site visit. 

(End of clause) 
I.48  RESERVED 

 

I.49  RESERVED 

 

I.50  RESERVED 
 
I.51  RESERVED 

 
I.52  RESERVED 
 
7.  CONTRACTOR’S RESPONSIBILITIES 

 

7.1 GENERAL RESPONSIBILITIES 

I.54  RESERVED  
 
I.55  RESERVED 
 
I.56  RESERVED 
 

I.57  RESERVED 
 

I.58     RESERVED 

 
I.59 52.222-50 COMBATING TRAFFICKING IN PERSONS (FEB 2009) (Reference 22.1705) 
 

I.60  RESERVED 
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I.61  RESERVED 
 
I.62  RESERVED 
I.63  RESERVED 

 
I.64  RESERVED 

 

I.65 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) (Reference 36.506)  
 
I.66 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) (Reference 36.507) 
 
I.67 52.236-8 OTHER CONTRACTS (APR 1984) (Reference 36.508) 
 
I.68  RESERVED 

 

I.69  RESERVED 

 

I.70  RESERVED 

 

I.71  RESERVED 

 
I.72 52.236-26 PRECONSTRUCTION CONFERENCE. (Feb 1995) (Reference 36.522) 
 

I.73  RESERVED 
 
I.74  RESERVED 
 

7.2 CONSTRUCTION OPERATIONS 

 

I.75 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984) (Reference 36.510) 
 
I.76 52.236-12 CLEANING UP (APR 1984) (Reference 36.512) 
 
I.77 DOSAR 652.242-73 AUTHORIZATION AND PERFORMANCE (AUG 1999) (Reference 
642.272 (b)) 
  
  (a) The contractor warrants the following: 
    (1) That is has obtained authorization to operate and do business in the country or countries 
in which this contract will be performed; 
    (2) That has obtained all necessary licenses and permits required to perform this contract; 
and, 
    (3) That it shall comply fully with all laws, decrees, labor standards, and regulations of said 
country or countries during the performance of this contract. 
  (b) If the party actually performing the work will be a subcontractor or joint venture partner, 
then such subcontractor or joint venture partner agrees to the requirements of paragraph (a) 
of this clause. 
                             (End of clause) 
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I.78 RESERVED 

 

I.79 RESERVED 

 

I.80 RESERVED 

 

I.81 RESERVED 

 
 

 7.3 RESERVED 
 
 7.4 RESERVED 
 

 

8.  PRELIMINARY MATTERS 

 
SITE CONDITIONS 

I.82 52.236-2 DIFFERING SITE CONDITIONS (APR 1984) (Reference 36.502) (See 
section/paragraph H.24.1 and H.25) 
 
I.83 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 

1984) 

(Reference 36.503) 
 
I.84 52.236-17 LAYOUT OF WORK (APR 1984) (Reference 36.517) 
 

See table of contents for applicable Section and Paragraph. 

  Preservation of Reference Points and Benchmarks 
  Certification of Boundary Markers 
 

9.  PROTECTION OF PERSONS AND PROPERTY 

9.1 SAFETY PROGRAMS AND PRECAUTIONS 

 
I.85 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA 

(JAN 1997) (Reference 23.303) (See section/paragraph H.40) 
 
I.86 52.223-3 I HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA 

(JAN 1997) -- ALTERNATE I (JUL 1995) (Reference 23.303) 
 
I.87 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 

2003) 

(Reference 23.1005) 
 
I.88 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003) (Reference 23.907) 
 
I.89 52.236-13 ACCIDENT PREVENTION (NOV 1991) (Reference 36.513) (See 
section/paragraph H.4) 
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I.89a DOSAR 652.236-70   ACCIDENT PREVENTION (APR 2004) (Reference DOSAR 
636.513) 
 
I.90 52.236-13 I ACCIDENT PREVENTION (NOV 1991)--ALTERNATE I (NOV 1991) 

(Reference 36.513) 
 
I.91  RESERVED 

 
I.92 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES, AND IMPROVEMENTS (APR 1984) (Reference 36.509) 
See table of contents for applicable Section and Paragraph. 

 Watchmen 
 

10. SUBCONTRACTORS AND SUPPLIERS 

 
10.1 GENERAL PROVISIONS 

 

I.93 52.209-6 PROTECTING THE GOVERNMENT’S INTEREST WHEN SUBCONTRACTING 

WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT 

(DEC 2010) (Reference 9.409(b)) 
 
I.94 52.244-2 SUBCONTRACTS (OCT 2010) (Reference 44.204) 
 
I.95  RESERVED 

 
10.2 ORGANIZATION OF DRAWINGS AND SPECIFICATIONS 

Reference: 
Payments to Subcontractors (Section/Paragraph G.5) 
Claims and Encumbrances (Section/Paragraph H.32.1) 
Indemnification Against Claims and Encumbrances (Section/Paragraph H.18) 

 
10.3 SELECTION AND APPROVAL OF SUBCONTRACTORS 

 
I.96  RESERVED 

 
I.97  RESERVED 
 
I.98  RESERVED 
 
I.99  RESERVED 
 
I.100 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996) (Reference 19.811-3) 
 
I.101 52.219-16 RESERVED 
 
I.102  RESERVED 

 

I.103  RESERVED 
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I.104  RESERVED 
 

11.  CONSTRUCTION PERSONNEL 

 
11.1 LABOR UTILIZATION 

 

I.105 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 

(Reference 22.103-5) 
 
I.106 52.222-3 CONVICT LABOR (June 2003) (Reference 22.202) 
 

11.2 IMPORTED LABOR 

 
I.107 52.222-29 NOTIFICATION OF VISA DENIAL (June 2003 (Reference 22.810) 
Applicable only to persons hired in the United States 
 

11.3 EQUAL OPPORTUNITY AND AFFIRMATIVE ACTION 

 

I.108 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 

(Reference 22.810) 
 
I.109 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 

EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) (Reference 
22.810(b)) 

 
I.110 52.222-26 EQUAL OPPORTUNITY (MAR 2007) (Reference 22.810) 
 
I.111 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION (FEB 1999) (Reference 22.810) 
 
I.112  RESERVED 
 
I.113 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (OCT 2010) 

(Reference 22.1408) 
 
I.114  RESERVED 
 
I.115  RESERVED 
 

12.  MATERIALS AND EQUIPMENT 

12.1 GENERAL PROVISIONS 

 

I.116  RESERVED 
                              
I.117 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) (Reference 36.505) 
 
I.118  DEFINITIONS 



Part III -- List of Documents, Exhibits, and Other Attachments 

SECTION I 

CONTRACT CLAUSES 

June 21, 2012 

SAQMMA12R0189  
Page - 51  

 

  
(a) Definitions. As used in this clause— 

“Postconsumer material” means a material or finished product that has served its intended use 
and has been discarded for disposal or recovery, having completed its life as a consumer item. 
Postconsumer material is a part of the broader category of “recovered material.” 

“Recovered material” means waste materials and by-products recovered or diverted from solid 
waste, but the term does not include those materials and by-products generated from, and 
commonly reused within, an original manufacturing process. 

(b) The Contractor, on completion of this contract, shall— 

(1) Estimate the percentage of the total recovered material content for EPA-designated 
item(s) delivered and/or used in contract performance, including, if applicable, the 
percentage of postconsumer material content;  
 

      (2) Submit this estimate to Contracting Officer’s Representative.   
 

See table of contents for applicable Section and Paragraph. 

 Selection and Approval of Materials 
 Directed Procurement 
 Allowance Items 
 Custody of Materials 

 
12.2 MATERIALS AND EQUIPMENT 

 

I.119  RESERVED 
 

I.120  RESERVED 

 
I.121  RESERVED 

 

12.3 IMPORTED MATERIALS, EQUIPMENT AND PERSONNEL 

 

I.122 52.225-13 RESTRICTION ON CERTAIN FOREIGN PURCHASES (JUN 2008) 
 

12.4 SUBMITTALS 

 

See table of contents for applicable Section and Paragraph. 

 Definitions 
 Review and Approval by Contractor 
 Submission 
 Action on Submittals 
 Variations in Submittals 
 Use of Submittals 
 Placement of Orders 
 Use and Testing of Samples 
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12.5 HAZARDOUS AND POLLUTION 

 See 9.1 SAFETY PROGRAMS AND PRECAUTIONS 
 

13.  INSPECTION AND CORRECTION OF WORK 

13.1 TESTS AND INSPECTIONS 

 
I.123 RESERVED  

 
I.124 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996) (Reference 46.312) 
 
I.125 RESERVED 

 
I.126 RESERVED 

 
13.2 RESERVED 

 
14.  CHANGES AND EQUITABLE ADJUSTMENTS 

 14.1 GENERAL PROVISIONS 

 
I.127 52.243-4 CHANGES (JUN 2007) (Reference 43.205) 
 
I.128 52.243-5 CHANGES AND CHANGED CONDITIONS (APR 1984) (Reference 43.205) 
 
I.129 52.243-7 NOTIFICATION OF CHANGES (APR 1984) (Reference 43.107) 

The Blanks are completed as follows: 

1. 30 calendar 

2. 30 

 

I.130a RESERVED 
 
I.130b RESERVED 
 

15.  PAYMENTS AND COMPLETION 

 

15.1 CONTRACT PRICE 

I.131 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003) (Reference 29.401-3) 
 
I.132 52.229-6 TAXES—FOREIGN FIXED-PRICE CONTRACTS (JUNE 2003) (Reference 
29.402-1) 
 
I.133   RESERVED 

 
See table of contents for applicable Section and Paragraph. 

Excise Tax Exemption Statement for Contractors within the United States 
 

15.2 REQUESTS FOR PAYMENT 
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I.134  RESERVED 

 

I.135 52.232-35 DESIGNATION OF OFFICE FOR GOVERNMENT RECEIPT OF ELECTRONIC 

FUNDS TRANSFER INFORMATION (MAY 1999) (Reference 32.1110) 
 

The Blanks are completed as follows: 

 
 1.  U.S. Department of State 
     Global Financial Services 
     Office of Claims  
 2.  P.O. Box 150008 
     Charleston, SC 29415-50008 
 3.  Phone: 843-202-3896/5/4 FAX:  843-746-0725 
 4.  Tony Teixeira/Brian Beckett/Emily Mills 
 5.  CommercialClaims@State.Gov 
Alternate designation may be the Financial Management Officer, U.S. Embassy, Moscow 

 

See table of contents for applicable Section and Paragraph. 

 Detailed Estimate for Progress Payments 
  Monthly Progress Payment Requests 

 Certification of Payment to Subcontractors 
 
15.3 PAYMENTS 

I.136 52.232-5 Payments under Fixed-Price Construction Contracts (Sept 2002) 

 (Reference 32.111) (See section/paragraph G.7.1 and G.7.4) 
 
I.137 RESERVED 
 
I.138 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986) (Reference 32.806) 
 
I.139 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 

REGISTRATION (OCT 2003) (Reference 32.1110) 
 

See table of contents for applicable Section and Paragraph. 

  Additional Withholding 
  Invoicing 

15.4 FAILURE OF PAYMENT 

 
 
I.140 52.232-17 INTEREST (OCT 2010) (Reference 32.617) 
 
I.141 52.232-25 PROMPT PAYMENT (OCT 2008) (Reference 32.908(c)) [See 
section/paragraph G.1. (c)] 
 
I.142 RESERVED 
 
I.143 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2008) 

(Reference 32.908(b)) (See section/paragraph G.7.6) 
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See table of contents for applicable Section and Paragraph. 

 Currency Fluctuation 
 
15.5 SUBSTANTIAL COMPLETION 

 

I.144 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) (Reference 
36.511) 
 

15.6 FINAL COMPLETION AND ACCEPTANCE 

See table of contents for applicable Section and Paragraph. 

   
 
16.  CLAIMS, DISPUTES AND PROTESTS 

 
I.145 52.233-1 DISPUTES (JUL 2002) (Reference 33.215) 
 
I.146 52.233-1 I DISPUTES--ALTERNATE I (DEC 1991) (Reference 33.215) 
 
I.147 52.233-3 PROTEST AFTER AWARD (AUG 1996) (Reference 33.106) 
 
I147A 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004) 

(Reference 33.215(b)) 
 

17.  SUSPENSION AND TERMINATION 

17.1 SUSPENSION BY GOVERNMENT 

 
I.148 52.242-14 SUSPENSION OF WORK (APR 1984) (Reference 42.1305)  
 

17.2 TERMINATION FOR CONVENIENCE 

 
I.149 52.249-2 TERMINATION FOR THE CONVENIENCE OF THE GOVERNMENT (Fixed-

Price) (May 2004) (Reference 49.502) 
 
I.150 52.249-2 I TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-

PRICE) (SEP 1996) -- ALTERNATE I (SEP 1996) (Reference 49.502) 
 
I.151 RESERVED 
 
I.152 RESERVED 

 
17.3 TERMINATION FOR CAUSE 

 

I.153 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) (Reference 49.504) 
Erroneous Representations 

 

18.  ADMINISTRATION 
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I.154 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 

(Reference 4.303) 
 
I.155 52.204-7 CENTRAL CONTRACTOR REGISTRATION (APR 2008) (Reference 4.1104) 
 

I.155a 52.209-8 UPDATES OF INFORMATION REGARDING RESPONSIBILITY MATTERS 

(JAN 2011) (Reference 9.104-7(c)) 

(a) The Contractor shall update the information in the Federal Awardee Performance and 
Integrity Information System (FAPIIS) on a semi-annual basis, throughout the life of the 
contract, by posting the required information in the Central Contractor Registration database 
at http://www.ccr.gov . 

(b) 

(1) The Contractor will receive notification when the Government posts new 
information to the Contractor’s record. 

(2) The Contractor will have an opportunity to post comments regarding 
information that has been posted by the Government. The comments will be 
retained as long as the associated information is retained, i.e., for a total period 
of 6 years. Contractor comments will remain a part of the record unless the 
Contractor revises them. 

(3)  

(i) Public requests for system information posted prior to April 15, 2011, 
will be handled under Freedom of Information Act procedures, including, 
where appropriate, procedures promulgated under E.O. 12600. 

(ii) As required by section 3010 of Public Law 111-212, all information 
posted in FAPIIS on or after April 15, 2011, except past performance 
reviews, will be publicly available. 

 

I.156 52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) (Reference 24.104) 
 
I.157 52.224-2 PRIVACY ACT (APR 1984) (Reference 24.104) 
 
I.158 52.253-1 COMPUTER GENERATED FORMS (JAN 1991) (Reference 53.111) 
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LIST OF ATTACHMENTS 
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SUMMARY 

 

J.1 ADMINISTRATIVE DOCUMENTS 

 

 J.1.1 DOS Contractor’s Release Certificate, Apr 1978 
 J.1.2 Sample "Irrevocable Letter of Credit"  
 J.1.3 Reserved 
 J.1.4     Price Breakdown    

J.1.5     Reserved 
J.1.6     Reserved 
J.1.7     Reserved 
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REPRESENTATIONS, CERTIFICATIONS AND 

OTHER STATEMENTS OF OFFERORS 
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Note: 
Clauses numbered 52.XXX… Are Federal Acquisition Regulation Clauses. 
Clauses numbered 652.XXX… Are Department of State Acquisition Regulation Clauses. 

 
NOTE: 52.204-7, Central Contractor Registration, is included in this solicitation. 

 

The following information is provided for the purpose of completing the annual 

representations and certifications electronically via the Online Representations and 

Certifications Application (ORCA) website at http://orca.bpn.gov. 

 Small Business Program Representations (May 2004) 
(1) The North American Industry Classification System (NAICS) code for this acquisition is 
236220. 
(2) The small business size standard is $33.5 Million in receipts over the last three years. 

 

 
K.1 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2011) (Reference 
4.1202) 

(a) (1) If the clause at 52.204-7, Central Contractor Registration, is included in 

this solicitation, paragraph (b) of this provision applies. 

 (2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is 
currently registered in CCR, and has completed the ORCA electronically, the 
offeror may choose to use paragraph (b) of this provision instead of completing 
the corresponding individual representations and certification in the solicitation. 
The offeror shall indicate which option applies by checking one of the following 
boxes: 

[ ] (i) Paragraph (b) applies. 

[ ] (ii) Paragraph (b) does not apply and the offeror has completed the 
individual representations and certifications in the solicitation. 

(b)  The offeror has completed the annual representations and certifications electronically via 
the Online Representations and Certifications Application (ORCA) website at 
http://orca.bpn.gov . After reviewing the ORCA database information, the offeror verifies by 
submission of the offer that the representations and certifications currently posted 
electronically that apply to this solicitation as indicated in paragraph (c) of this provision have 
been entered or updated within the last 12 months, are current, accurate, complete, and 
applicable to this solicitation (including the business size standard applicable to the NAICS 
code referenced for this solicitation), as of the date of this offer and are incorporated in this 
offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert 
changes, identifying change by clause number, title, date]. These amended representation(s) 
and/or certification(s) are also incorporated in this offer and are current, accurate, and 
complete as of the date of this offer. 
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in 
an update to the representations and certifications posted on ORCA. 

 K.2 52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) (Reference 
36.520) 

 
K.3 RESERVED 
 
K.4 DOSAR 652.225-70 ARAB LEAGUE BOYCOTT OF ISRAEL (AUG 1999) (Reference 
DOSAR 625.7002(a)) 
  
  (a) Definitions.  As used in this provision: 
  "Foreign person" means any person other than a United States person as defined below. 
  "United States person" means any United States resident or national (other than an individual 
resident outside the United States and employed by other than a United States person), any 
domestic concern (including any permanent domestic establishment of any foreign concern), 
and any foreign subsidiary or affiliate (including any permanent foreign establishment) of any 
domestic concern which is controlled in fact by such domestic concern, as provided under the 
Export Administration Act of 1979, as amended. 
  (b) Certification.  By submitting this offer, the offeror certifies that it is not: 
    (1) Taking or knowingly agreeing to take any action, with respect to 
  the boycott of Israel by Arab League countries, which Section 8(a) of the 
  Export Administration Act of 1979, as amended (50 U.S.C. 2407(a)) 
  prohibits a United States person from taking; or, 
    (2) Discriminating in the award of subcontracts on the basis of 
  religion. 
                            (End of provision) 
 

K.5  RESERVED 

 
K.6  RESERVED 
 

K.7 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (APR 2010) 

(Reference 9.104-7(b)) 

(a) Definitions. As used in this provision— 

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature in 
order to make a determination of fault or liability (e.g., Securities and Exchange Commission 
Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed 
Services Board of Contract Appeals Proceedings). This includes administrative proceeding at 
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the Federal and State level but only in connection with performance of a Federal contract or 
grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 
inspection of deliverables. 

“Federal contracts and grants with total value greater than $10,000,000” means— 

(1) The total value of all current, active contracts and grants, including all priced 
options; and 

(2) The total value of all current, active orders including all priced options under 
indefinite-delivery, indefinite-quantity, 8(a), or requirements contracts 
(including task and delivery and multiple-award Schedules). 

(b) The offeror [_] has [_] does not have current active Federal contracts and grants with total 
value greater than $10,000,000. 

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by 
submission of this offer, that the information it has entered in the Federal Awardee 
Performance and Integrity Information System (FAPIIS) is current, accurate, and complete as 
of the date of submission of this offer with regard to the following information: 

(1) Whether the offeror, and/or any of its principals, has or has not, within the 
last five years, in connection with the award to or performance by the offeror of 
a Federal contract or grant, been the subject of a proceeding, at the Federal or 
State level that resulted in any of the following dispositions:  

(i) In a criminal proceeding, a conviction. 

(ii) In a civil proceeding, a finding of fault and liability that results in the 
payment of a monetary fine, penalty, reimbursement, restitution, or 
damages of $5,000 or more. 

(iii) In an administrative proceeding, a finding of fault and liability that 
results in— 

(A) The payment of a monetary fine or penalty of $5,000 or more; 
or  

(B) The payment of a reimbursement, restitution, or damages in 
excess of $100,000. 

(iv) In a criminal, civil, or administrative proceeding, a disposition of the 
matter by consent or compromise with an acknowledgment of fault by 
the Contractor if the proceeding could have led to any of the outcomes 
specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision. 
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(2) If the offeror has been involved in the last five years in any of the occurrences 
listed in (c) (1) of this provision, whether the offeror has provided the requested 
information with regard to each occurrence. 

(d) The offeror shall enter the information in paragraphs (c) (1) (i) through (c) (1) (iv) of this 
provision in FAPIIS as required through maintaining an active registration in the Central 
Contractor Registration database at http://www.ccr.gov (see 52.204-7). 

“Principal” means an officer, director, owner, partner, or a person having primary management 
or supervisory responsibilities within a business entity (e.g., general manager; plant manager; 
head of a division or business segment; and similar positions). 
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L.1 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 

This contract incorporates the following provisions by reference, with the same force 
and effect as if they were given in full text.  Upon request, the Contracting Officer will make 
their full text available.  The offeror is cautioned that the listed provisions may include blocks 
that must be completed by the offeror and submitted with its quotation or offer.  In lieu of 
submitting the full text of those provisions, the offeror may identify the provision by paragraph 
identifier and provide the appropriate information with its quotation or offer.  Also, the full 
text of a solicitation provision may be accessed electronically at: 
 

http://acquisition.gov/far/index.html/   or,   http://farsite.hill.af.mil/search.htm 
 

These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is 
not available at the locations indicated above, use of an Internet "search engine" (such as, 
Yahoo, Infoseek, Alta Vista, etc.) is suggested to obtain the latest location of the most current 
FAR. 

 
http://www.statebuy.state.gov/ 

 
 

L.2 SOLICITATION PROVISIONS IN FULL TEXT 

 
52.216-1 TYPE OF CONTRACT (APR 1984) 
 
 The Government contemplates award of a firm fixed price contract resulting from this 
solicitation.  
 
52.233-2 SERVICE OF PROTEST (SEPT 2006) 
 

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that 
are filed directly with an agency, and copies of any protests that are filed with the General 
Accounting Office (GAO), shall be served on the Contracting Officer (addressed as follows) by 
obtaining written and dated acknowledgment of receipt from the Contracting Officer. 

 
 

(b) The copy of any protest shall be received in the office designated above within 
one day of filing a protest with the GAO.   
 
L.3 QUALIFICATIONS OF OFFERORS 

 
 Offerors must be technically qualified and financially responsible to perform the work 
described in this solicitation.  At a minimum, each Offeror must meet the following 
requirements: 
 
 (1) Be able to understand written and spoken English; 
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 (2) Have an established business with a permanent address and telephone listing; 
 
 (3)  Be able to demonstrate prior construction experience with suitable references 
for company and Project manager; 
 
 (4) Have the necessary personnel, equipment and financial resources available to 
perform the work; 
 
 (5) Have all licenses and permits required by local law; 
 
 (6)  Meet all local insurance requirements; 
 
 (7)  Have the ability to obtain a performance and guarantee bond and a payment 
bond, or to post adequate performance security, such as irrevocable letters of credit or 
guarantees issued by a reputable financial institution; 
 
 (8) Have no adverse criminal record; and  
 
 (9) Have no political or business affiliation which could be considered contrary to 
the interests of the United States. 
 
L.4 REVIEW OF DOCUMENTS 

 
 Each Offeror is responsible for: 
 
 (1) Obtaining a complete set of contract drawings and specifications; 
 
 (2) Thoroughly reviewing such documents and understanding their requirements; 
 
 (3) Visiting the project site and becoming familiar with all working conditions, local 
laws and regulations; and 
 
 (4) Determining that all materials, equipment and labor required for the work are 
available. 
 
 Any ambiguity in the solicitation, including specifications and contract drawings, must 
be reported immediately to the Contracting Officer.  Any prospective Offeror who requires a 
clarification, explanation or interpretation of the contract requirements must make a request 
to the Contracting Officer not less than ten working days before the closing date of the 
solicitation.  Offerors may rely ONLY upon written interpretations by the Contracting Officer. 
 
L.5 SUBMISSION OF OFFERS 

 
L.5.1 SUMMARY OF INSTRUCTIONS 

 
  Each offer shall consist of the following physically separate volumes: 
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Volume Title No. of Copies* 

I Executed Standard Form 1442, Solicitation, Offer and 
Award (Construction, Alteration, or Repair), and 
completed Section K 

3 

II Price Proposal and Completed Section B.  The price 
proposal shall include a completed Section J, 
Attachment 4, “Breakdown of Proposal Price”  

3 

III Performance schedule in the form of a “bar chart” and 
Business Management/Technical Proposal. 

3 

 
Submit the complete offer to the address indicated at Block 7 of Standard Form 

(SF) 1442, if mailed, or the address set forth below, if hand delivered (if this is left 
blank, the address is the same as that in Block 7 of SF 1442). 
 

  __________________________________________________ 
  __________________________________________________ 
  __________________________________________________ 
  __________________________________________________ 
 
  The offeror shall identify and explain/justify any deviations, exceptions, or 
conditional assumptions taken with respect to any of the instructions or requirements of this 
solicitation in the appropriate volume of the offer. 
 

L.5.2 DETAILED INSTRUCTIONS 
 

L.5.2.1  Volume I:  Standard Form (SF) 1442 and Section K. Complete 
blocks 14 through 20C of the SF 1442 and all of Section K.  Also, Volume 1 must include 
Price proposal and Section B.   

 
L.5.2.3  Volume II:  Performance schedule and Business 

Management/Technical Proposal.   
 

(a) Present the performance schedule in the form of a "bar chart" 
indicating when the various portions of the work will be commenced and 
completed within the required contract completion schedule.  This bar chart 
shall be in sufficient detail to clearly show each segregable portion of work and 
its planned commencement and completion date.   

(b) The Business Management/Technical Proposal shall be in two 
parts, including the following information: 

 
   PROPOSED WORK INFORMATION - Provide the following: 
 

(1) A list of the names, addresses and telephone numbers of 
the owners, partners, and principal officers of the Offeror; 
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(2) The name and address of the Offeror's field superintendent 
for this project; and  

(3) A list of the names, addresses, and telephone numbers of 
subcontractors and principal materials suppliers to be used on the 
project, indicating what portions of the work will be performed by them. 

 
EXPERIENCE AND PAST PERFORMANCE - List all contracts and 

subcontracts your company has held over the past three years for the same or 
similar work.  Provide the following information for each contract and 
subcontract: 

 
(1) Customer's name, address, and telephone numbers of 

customer's lead contract and technical personnel; 
    (2) Contract number and type; 

(3) Date of the contract award place(s) of performance, and 
completion dates; 

(4) Contract dollar value; 
(5) Brief description of the work, including responsibilities; 
(6) Comparability to the work under this solicitation; 
(7) Brief discussion of any major technical problems and their 

resolution; 
(8) Method of acquisition (fully competitive, partially 

competitive, or noncompetitive), and the basis for award (cost/price, 
technical merit, etc.); 

(9) Cost/price management history, including any cost 
overruns and under runs, and cost growth and changes; 

(10) Percent turnover of contract key technical personnel per 
year; and 

(11) Any terminations (partial or complete) and the reason 
(convenience or default) 

(12) Identify any accidents or safety concerns that occurred and 
resolution. 

 
L.6 52.236-27 SITE VISIT (FEB 1995) 
 
 (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site 
Investigations and Conditions Affecting the Work, will be included in any contract awarded as 
a result of this solicitation.  Accordingly, offerors or quoters are urged and expected to inspect 
the site where the work will be performed. 
 
 (b) A site visit has been scheduled at July 27, 2012 
 (c) Participants will meet at US Embassy 
  
L.7 652.206-70 COMPETITION ADVOCATE/OMBUDSMAN (AUG 1999) (DEVIATION) 
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(a) The Department of State’s Competition Advocate is responsible for assisting 
industry in removing restrictive requirements from Department of State solicitations and 
removing barriers to full and open competition and use of commercial items. If such a 
solicitation is considered competitively restrictive or does not appear properly conducive to 
competition and commercial practices, potential offerors are encouraged to first contact the 
contracting office for the respective solicitation. If concerns remain unresolved, contact the 
Department of State Competition Advocate on (703) 516-1693, by fax at (703) 875-6155, or 
write to: U.S. Department of State, Competition Advocate, Office of the Procurement Executive 
(A/OPE), Suite 900, SA-27, Washington, DC 20522-2712. 

 
(b) The Department of State’s Acquisition Ombudsman has been appointed to hear 

concerns from potential offerors and contractors during the pre-award and post-award phases 
of this acquisition. The role of the ombudsman is not to diminish the authority of the 
contracting officer, the Technical Evaluation Panel or Source Evaluation Board, or the selection 
official. The purpose of the ombudsman is to facilitate the communication of concerns, issues, 
disagreements, and recommendations of interested parties to the appropriate Government 
personnel, and work to resolve them. When requested and appropriate, the ombudsman will 
maintain strict confidentiality as to the source of the concern. The ombudsman does not 
participate in the evaluation of proposals, the source selection process, or the adjudication of 
formal contract disputes. Interested parties are invited to contact the contracting activity 
ombudsman, Ms. Kristen Skipper at 8531 3342 by fax. For an American Embassy or 
overseas post, refer to the numbers below for the Department Acquisition Ombudsman. 
Concerns, issues, disagreements, and recommendations which cannot be resolved at a 
contracting activity level may be referred to the Department of State Acquisition Ombudsman 
at (703) 516-1693, by fax at (703) 875-6155, or write to: Department of State, Acquisition 
Ombudsman, Office of the Procurement Executive (A/OPE), Suite 900, SA-27, Washington, DC 
20522-2712. 

 
L.8 RESERVED 

L.9 FINANCIAL STATEMENT 

 
 If asked by the Contracting Officer, the offeror shall provide a current statement of its 
financial condition, certified by a third party that includes: 
 

Income (profit-loss) Statement that shows profitability for the past 3 years; 
 

Balance Sheet that shows the assets owned and the claims against those assets, 
or what a firm owns and what it owes; and 

 
Cash Flow Statement that shows the firm’s sources and uses of cash during the 

most recent accounting period.  This will help the Government assess a firm’s ability to 
pay its obligations. 
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The Government will use this information to determine the offeror’s financial 
responsibility and ability to perform under the contract.  Failure of an offeror to comply 
with a request for this information may cause the Government to determine the offeror 
to be nonresponsible. 
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M.1 EVALUATION OF PROPOSALS 
 

M.1.1 GENERAL.  To be acceptable and eligible for evaluation, proposals must be 
prepared in accordance with Section L - INSTRUCTIONS, CONDITIONS AND NOTICES TO 
OFFERORS, and must meet all the requirements set forth in the other sections of this 
solicitation. 
 

M.1.2 BASIS FOR AWARD. 
 

The Government intends to award a contract resulting from this solicitation to 
the lowest priced, technically acceptable offeror who is a responsible contractor.  The 
evaluation procedures are set forth below:  

 
(a) INITIAL EVALUATION.  The Government will evaluate all proposals 

received to ensure that each proposal is complete in terms of submission of each 
required volume, as specified in Section L.  The Government may reject proposals which 
are missing a significant amount of the required information.  

 
(b) TECHNICAL EVALUATION. After the Initial Evaluation, the Government 

will review those proposals remaining for consideration to determine technical 
acceptability.  The Government will consider the following evaluation criteria in 
determining the acceptability of the technical proposal.  To be considered technically 
acceptable, the technical proposal must provide the information requested in Section L 
and conform to the requirements of the solicitation. 

  

• The Proposed Work Information described in L.5.2.3 (b). 
 

• The qualifications and experience of the offeror’s proposed project 
superintendent and subcontractors. 
 

• Experience and Past Performance (L.5.2.3. (b)). The Government may 
contact references to verify the quality of the past performance. 
 

• The performance schedule (bar chart) (Section L.5.2.3.). 
 

• Responses to all other technical requirements contained in the 
solicitation. 

 
(c) The Government will make a responsibility determination by analyzing 

whether the apparent successful offeror complies with the requirements of FAR 9.1, 
including: 

 

• adequate financial resources or the ability to obtain them; 
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• ability to comply with the required performance period, taking into 
consideration all existing commercial and governmental business 
commitments; 

 
• satisfactory record of integrity and business ethics; 
 
• necessary organization, experience, and skills or the ability to obtain 

them; 
 
• necessary equipment and facilities or the ability to obtain them; and 
 
• be otherwise qualified and eligible to receive an award under 

applicable laws and regulations. 
 

The Government reserves the right to reject proposals that are unreasonably 
low or high in price. Unsuccessful offerors will be notified in accordance with FAR 15.5. 

 
M.1.3 AWARD SELECTION 
 
 The Government will review the prices of all technically acceptable firms and award the 
contract to the lowest priced, technically acceptable, responsible offeror.  
 
M.2 AWARD WITHOUT DISCUSSIONS 
 
 Under FAR provision 52.215-1 (included in Section L of this RFP), award of this contract 
may be made based on initial proposals and without holding discussions, following FAR 
15.306(a) (3). 
 
 


